



**JUNE 30, 2025**

COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														</

	Repair/ Repainting of Runway Markers and Markings at Liloy Airport	Liloy Airport	SVP	N/A	March 28, 2025	N/A	March 31, 2025	March 31, 2025	April 02, 2025	April 04, 2025	April 07, 2025	April 16, 2025	April 23, 2025	May 16,2025	May 19,2025	May 20,2025		150,000.00	₱ 150,000.000					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	on going procurement
	Replacement of Defective Aircon Compressor at Zamboanga International Airport	Zamboanga	SVP	N/A	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 13, 2025	May 20, 2025	COMPLETED				600,000.00	₱ 600,000.000	₱ 599,000.000	₱ 599,000.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Repair of Logistics Office Rain Drainage at Zamboanga International Airport	Zamboanga	SVP	NA	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 16, 2025	May 19, 2025	COMPLETED				100,000.00	₱ 100,000.000	₱ 99,989.390	₱ 99,989.390			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Backfilling of Surroundings of Tower Building at Zamboanga International Airport	Zamboanga	SVP	NA	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 16, 2025	May 19, 2025	COMPLETED				200,000.00	₱ 200,000.000	₱ 199,980.840	₱ 199,980.840			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Submersible Pump at Zamboanga International Airport	Zamboanga	SVP	N/A	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 24, 2025	May 13, 2025	May 13, 2025	May 16, 2025	COMPLETED				150,000.00	₱ 150,000.000	₱ 148,000.000	₱ 148,000.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Sofa Set at Manager's Office at Zamboanga International Airport	Zamboanga	SVP	NA	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 13, 2025	May 16, 2025	COMPLETED				60,000.00	₱ 60,000.000	₱ 59,500.000	₱ 59,500.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Multimedia Display System at Zamboanga International Airport	Zamboanga	SVP	NA	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 13, 2025	May 16, 2025	COMPLETED				60,000.00	₱ 60,000.000	₱ 59,500.000	₱ 59,500.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Cleaning of Septic Tank and Drainage Canal at PTB and Parking Area at Zamboanga International Airport	Zamboanga	SVP	N/A	April 15, 2025	N/A	April 22, 2025	April 22, 2025	April 22, 2025	April 24, 2025	May 13, 2025	May 21, 2025	May 22, 2025					400,000.00	₱ 400,000.000		₱ 398,000.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Maintenance of 165kva Genset Perkins 2 at Zamboanga International Airport	Zamboanga	SVP	N/A	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 19, 2025	May 22, 2025					500,000.00	₱ 500,000.000	₱ 499,989.530	₱ 499,989.530			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Maintenance of 15kva ONAN Genset at Zambo Localizer Station at Zamboanga International Airport	Zamboanga	SVP	NA	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 17, 2025	May 19, 2025	COMPLETED				120,000.00	₱ 120,000.000	₱ 119,880.000	₱ 119,880.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Maintenance of 115kva Genset Isuzu at Zamboanga International Airport	Zamboanga	SVP	N/A	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 17, 2025	May 19, 2025	COMPLETED				300,000.00	₱ 300,000.000	₱ 299,998.800	₱ 299,998.800			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Maintenance of 350kva Genset at Zamboanga International Airport	Zamboanga	SVP	N/A	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 13, 2025	May 20, 2025	COMPLETED				200,000.00	₱ 200,000.000	₱ 198,745.000	₱ 198,745.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Maintenance of 318kva Genset at Zamboanga International Airport	Zamboanga	SVP	N/A	April 15, 2025	NA	April 22, 2025	April 22, 2025	April 22, 2025	April 22, 2025	May 13, 2025	May 13, 2025	May 20, 2025	COMPLETED				200,000.00	200,000.00	₱ 198,960.000	₱ 198,960.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Repair/Repainting of Runway Markers/Markings at Cagayan De Sulu Airport	Cagayan De Sulu Airport	SVP	N/A	May 02, 2025	N/A	May 05, 2025	May 05, 2025	May 06, 2025	May 08, 2025	May 09, 2025	May 23, 2025	May 30, 2025					150,000.00	₱ 150,000.000	₱ 149,669.890	₱ 149,669.890			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Repair/Repainting of Runway Markers/Markings at Sanga-Sanga Airport	Sanga-Sanga Airport	SVP	N/A	May 02, 2025	N/A	May 05, 2025	May 05, 2025	May 06, 2025	May 08, 2025	May 09, 2025	May 23, 2025	May 30, 2025					800,000.00	800,000.00	₱ 796,603.080	₱ 796,603.080			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Delivery of ACU Inverter Window Type 2HP (Tower Cab, ATS FIC Office and Lounge) at Zamboanga International Airport	Zamboanga	SVP	N/A	May 09, 2025	NA	May 14, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 22, 2025	May 27, 2025	COMPLETED				348,000.00	₱ 348,000.000	₱ 348,000.000	₱ 348,000.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Emergency Repair and Replacement of Damaged Boarding Gate Glass at Zamboanga International Airport	Zamboanga	SVP	N/A	May 09, 2025	NA	May 14, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 19, 2025	May 22, 2025	May 27, 2025	COMPLETED				229,689.20	229,689.20	₱ 229,689.200	₱ 229,689.200			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Purchase of Bunker Suit Class A at Zamboanga International Airport	Zamboanga	SVP	N/A	May 09, 2025	NA	May 14, 2025	May 14, 2025	May 14, 2025	May 16, 2025	May 21, 2025	May 22, 2025	May 29, 2025	COMPLETED				800,000.00	₱ 800,000.000					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Provision of CSIS Office Security Fence at New CSIS Office at Pagadian Airport	Pagadian Airport	SVP	N/A	May 16, 2025	N/A	May 19, 2025	May 19, 2025	May 20, 2025	May 22, 2025	May 26, 2025	June 08, 2025	June 15, 0205					500,000.00	₱ 500,000.000	₱ 497,636.480		₱ 497,636.480	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
	Obstruction Removal at Sanga-Sanga Airport	Sanga-Sanga Airport	SVP	N/A	May 16, 2025	N/A	May 20, 2025	May 20, 2025	May 21, 2025	May 23, 2025	May 27, 2025							500,000.00	₱ 500,000.000	₱ 497,400.000		₱ 497,400.000	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
	Rehab of Water Tank at Sanga-Sanga Airport	Sanga-Sanga Airport	SVP	N/A	May 16, 2025	N/A	May 20, 2025	May 20, 2025	May 21, 2025	May 23, 2025	May 27, 2025							600,000.00	₱ 600,000.000	₱ 598,300.000		₱ 598,300.000	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
	Replacement of Defective/Additional Solar Street @ VPA at Pagadian Airport	Pagadian Airport	Competitive Bidding	n/a	May 20, 2025	May 29, 2025	June 10, 2025	June 10, 2025	June 11, 2025	June 13, 2025	June 16, 2025							1,150,000.00	₱ 1,150,000.000	₱ 1,148,000.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
	One Month Basic Aerodrome Rescue and Firefighting's (ARFF) at Zamboanga International Airport	Zamboanga	SVP	N/A	May 20, 2025	NA	May 26, 2025	May 26, 2025	May 26, 2025	June 01, 2025	June 03, 2025	June 03, 2025	June 06, 2025	COMPLETED				662,997.00	₱ 662,997.000	₱ 662,997.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
	Photocopier/ Scanner Machine Capable for A3, A4, Legal, Folio at Zamboanga International Airport	Zamboanga	SVP	N/A	May 20, 2025	NA	May 26, 2025	May 26, 2025	May 26, 2025	May 30, 2025	June 03, 2025	June 04, 2025	June 13, 2025	COMPLETED				120,000.00	₱ 120,000.000	₱ 118,000.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		
	Repair of CHB Fence and Gate at Runway 20 at Dipolog Airport	Dipolog Airport	Competitive Bidding	N/A	May 02, 2025	May 09, 2025	May 21, 2025	May 21, 2025	May 22, 2025	May 24, 2025	June 04, 2025	June 13, 2025	June 16, 2025					2,800,000.00	2,800,000.00	₱ 2,795,000.000			COA, PICE Zamboanga Del Sur, Zamboanga Del Sur Chamber of Commerce	May 4,2025	May 4,2025	May 4,2025	n/a	n/a	n/a			
	Rehab/ Rehabilitation of FSS Building at Dipolog Airport	Dipolog Airport	Competitive Bidding	N/A	May 02, 2025	May 09, 2025	May 21, 2025	May 21, 2025	May 22, 2025	May 25, 2025	June 05, 2025	June 16, 2025	June 23, 2025					3,000,000.00	3,000,000.00	₱ 2,996,000.000			COA, PICE Zamboanga Del Sur, Zamboanga Del Sur Chamber of Commerce									
	Repair/ Rehab of Passenger Terminal Building (PTB) and other Airport Bldgs. at Pagadian Airport	Pagadian Airport	Competitive Bidding	N/A	May 02, 2025	May 09, 2025	May 21, 2025	May 21, 2025	May 22, 2025	May 24, 2025	June 04, 2025	June 13, 2025	June 16, 2025					5,000,000.00	5,000,000.00	₱ 4,990,000.000			COA, PICE Zamboanga Del Sur, Zamboanga Del Sur Chamber of Commerce	May 4,2025	May 4,2025	May 4,2025	n/a	n/a	n/a			
	Repainting and Waterproofing of FSS Building at Zamboanga International Airport	Zamboanga	Competitive Bidding	N/A	June 03, 2025	June 11, 2025	June 24, 2025	June 24, 2025	June 25, 2025									1,500,000.00		₱ 1,495,000.000			COA, PICE Zamboanga Del Sur, Zamboanga Del Sur Chamber of Commerce	May 4,2025	May 4,2025	May 4,2025	n/a	n/a	n/a			
	Purchase of Bunker Suit (Class "A") PPE for Firefighter Personnel at Pagadian and Jolo Airport	Pagadian and Jolo Airport	SVP	N/A	June 6, 2025	N/A	June 9, 2025	June 9, 2025	June 10, 2025	June 13, 2025	June 16, 2025							680,000.00	₱ 680,000.000	₱ 68,000.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a			
	Purchase of Self-Contained Breathing Apparatus for Pagadian Airport	Pagadian Airport	SVP	N/A	June 6, 2025	N/A	June 9, 2025	June 9, 2025	June 10, 2025	June 13, 2025	June 16, 2025							250,000.00	₱ 250,000.000	₱ 250,000.000			n/a	n/a	n/a	n/a	n/a	n/a	n/a			

	Installation of 4 units Solar Street Lights (150 Watts) with Pole at Ipl Airport	Ipl Airport	SVP	N/A	June 6, 2025	N/A	June 9, 2025	June 9, 2025	June 10, 2025	June 13, 2025	June 16, 2025							150,000.00	P	150,000.000		P	150,000.000				n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Construction of Material Recovery Facility (MRF) at Pagadian Airport	Pagadian Airport	SVP	N/A	June 6, 2025	N/A	June 9, 2025	June 9, 2025	June 10, 2025	June 13, 2025	June 16, 2025							800,000.00	P	800,000.000		P	800,000.000				n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Repair/Maintenance of Tractor Mower at Pagadian Airport	Pagadian Airport	SVP	N/A	June 6, 2025	N/A	June 9, 2025	June 9, 2025	June 10, 2025	June 13, 2025	June 16, 2025							150,000.00	P	150,000.000		P	150,000.000				n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Supply and Installation of Automatic Voltage Regulator at PTB at Zamboanga International Airport	Zamboanga	Competitive Bidding	N/A	June 16, 2025	June 24, 2025	July 08, 2025	July 08, 2025										2,880,000.00		P	2,880,000.000						COA, PICE Zamboanga Del Sur, Zamboanga Del Sur Chamber of Commerce	June 18,2025	June 18,2025	June 18,2025	n/a	n/a	n/a	
	Supply and Installation of Automatic Transfer Switch at Zamboanga International Airport	Zamboanga	Competitive Bidding	N/A	June 16, 2025	June 24, 2025	July 08, 2025	July 08, 2025										2,846,266.50		P	2,846,266.500						COA, PICE Zamboanga Del Sur, Zamboanga Del Sur Chamber of Commerce	June 18,2025	June 18,2025	June 18,2025	n/a	n/a	n/a	
	Upgrading/ Repair of IT Equipment at Pagadian Airport	Pagadian	SVP	N/A	June 16, 2025	N/A	June 24, 2025	June 24, 2025	June 25, 2025	June 27, 2025								150,000.00	P	150,000.000		P	148,000.000				n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	Repainting of Vehicular Parking Area at Pagadian Airport	Pagadian	SVP	N/A	June 16, 2025	N/A	June 24, 2025	June 24, 2025	June 25, 2025	June 27, 2025								150,000.00	P	150,000.000		P	149,645.000				n/a	n/a	n/a	n/a	n/a	n/a	n/a	
Total Allotted Budget of Procurement Activities																		P		52,695,350.960														
Total Contract Price of Procurement Activities Conducted																		P		44,635,400.560														
Total Savings (Total Allotted Budget - Total Contract Price)																		P		8,059,950.400														


Prepared by:

  
ENGR. SOFRONIO CENAS JR.  
Procurement Focal Person

Recommended for Approval by:

  
FELIZARDO O. TOLEDO  
BAC Chairperson

APPROVED:

  
ENGR. EDWIN B. LUCHING  
Head of the Procuring Entity