


CIVIL AVIATION AUTHORITY OF THE PHILIPPINES
Procurement Monitoring Report
Alpha Goods (January to June 2025)

[illegible]

Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO		Pre Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual Evaluation	Delivery/Completion Acceptance (if Applicable)	
N/A	COB	25,783,595.22	N/A	25,783,595.22	25,738,885.55	N/A	25,738,885.55	COA, NGO-EBJFI, PCAI, PICE, IAS	Nov-7-2024	Nov-21-2024	Nov-21-2024	Nov-28-2024	Dec-3-2024	N/A	For Implementation
N/A	COB	25,307,934.76	N/A	25,307,934.76	25,288,894.80	N/A	25,288,894.80	COA, NGO-EBJFI, PCAI, PICE, IAS	Nov-7-2024	Nov-21-2024	Nov-21-2024	Nov-28-2024	Dec-3-2024	N/A	For Implementation
d Budget of Procurement Activities		51,091,529.98													
Procurement Activites Conducted					51,027,780.35										
otet Budget - Total Contract Price)		63,749.63													
	COB	21,605,339.45		21,605,339.45				COA, NGO-EBJFI, PCAI, PICE, IAS	Apr-3-2025	Apr-15-2025	Apr-15-2025	Apr-24-2025	May-8-2025		For Approval of Reso/NOA
	COB	14,176,255.10		14,176,255.10				COA, NGO-EBJFI, PCAI, PICE, IAS							For Pre-bid
et of Procurement Activities		0.00													
ement Activites Conducted					0.00										
udget - Total Contract Price)		0.00													

2937	Purchase/Installation of Diesel Engine Generator Set (DEGS) at Zamboanga Airport	ADMS	NO	PB	Mar-6-2025	Mar-10-2025	Mar-18-2025	Apr-10-2025	Apr-10-2025	Apr-24-2025	May-8-2025							COB	13,146.21
1-06-03-050	Replacement of Diesel Engine Generator Set (DEGS) at MACTAN AFC	ADMS	NO	PB	Feb-25-2025	Feb-28-2025	Mar-18-2025	Apr-3-2025	Apr-3-2025	Apr-8-2025	May-6-2025							COB	14,176.21

Prepared by:

ENGR. LEANDRO R. VARQUEZ
HEAD - BAC - SECRETARIAT

Recommended for Approval:

ATTY. ROBERTO MARTIN S. BUENAVENTURA
Chairperson - BAC - Alpha

	COB	13,146,210.00		13,146,210.00				COA, NGO- EBJFI, PCAI, PICE, IAS	Mar-18-2025	Apr-10-2025	Apr-10-2025	Apr-24-2025	May-8-2025		Failure of Bidding
	COB	14,176,255.10		14,176,255.10				COA, NGO- EBJFI, PCAI, PICE, IAS	Mar-18-2025	Apr-3-2025	Apr-3-2025	Apr-8-2025	May-6-2025		Failure of Bidding

Approved By:


LTGEN RAUL L DEL ROSARIO AFP (RET)
Head of the Procuring Entity