

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)														
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)													
COMPLETED PROCUREMENT ACTIVITIES																																													
5 02 03 090 -00a	Procurement Of Gasoline, Diesel Fuels And Lubricants For The use Of CAAP-Bicol International Airport CY- 2025	Bicol International Airport	No	Competitive Bidding	07-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	07-02-2025	12-02-2025	27-02-2025	10-03-2025	10-03-2025	11-03-2025	one year contract	monthly SOA	Government of the Philippines (current year's budget)	10,563,200.00	10,563,200.00	N/A	10,450,150.00	10,450,150.00	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025															
2129 -50213000	Repair And Repainting Of Runway, Taxiway And Apron Markings Including Distance To Go And Stop Way End Markers At Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	04-03-2025	12-03-2025	25-03-2025	24-03-2025	31-03-2025	07-04-2025	29-04-2025	20-05-2025	29-05-2025	16-06-2025			Government of the Philippines (current year's budget)	2,649,932.90	2,649,932.90	N/A	2,647,863.00	2,647,863.00	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025		5% complete as of June 30, 2025.													
																		Total Allotted Budget of Procurement Activities												13,213,132.90			13,213,132.90			0.00									
																		Total Contract Price of Procurement Activities Conducted												13,098,013.00			13,098,013.00			0.00									
																		Total Savings (Total Allotted Budget - Total Contract Price)												115,119.90															
ONGOING PROCUREMENT ACTIVITIES																																													
10604010 3426	Provision Of Covered Shed At Main Gate Of Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	03-04-2025	10-04-2025	22-04-2025	22-04-2025	28-04-2025	05-05-2025	15-05-2025	20-05-2025	28-05-2025				Government of the Philippines (current year's budget)	6,498,716.93	N/A	6,498,716.93	6,164,780.76	N/A	6,164,780.76	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	04-04-2025	04-04-2025	04-04-2025	04-04-2025	04-04-2025															
10604010 3426	Construction Of Covered Pathway At Main Gate Of Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	06-05-2025	14-05-2025	26-05-2025	26-05-2025	03-06-2025	24-06-2025	02-07-2025	07-07-2025					Government of the Philippines (current year's budget)	7,995,600.79	N/A	7,995,600.79	7,312,259.00	N/A	7,312,259.43	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	08-05-2025	08-05-2025	08-05-2025	08-05-2025	08-05-2025															
5-02-13-050 1741	Comprehensive Maintenance Servicing Of Diesel Engine Generator Sets At Bicol Airport	Bicol International Airport	No	Competitive Bidding	N/A	28-05-2025	05-06-2025	17-06-2025	17-06-2025	18-06-2025	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	4,495,320.27	4,495,320.27	N/A	N/A	N/A	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025		Failed under Section 35.1 (c)													
10604010 3427	Repair Of Damaged Airport Perimeter Fence At Virac Airport	Virac Airport	No	Competitive Bidding	N/A	18-06-2025	25-06-2025	07-07-2025	07-07-2025	14-07-2025	21-07-2025							Government of the Philippines (current year's budget)	3,499,965.77	3,499,965.77	N/A		N/A	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	19-06-2025	19-06-2025	19-06-2025	19-06-2025	19-06-2025															
50213000 2136	Continuous Improvement Of Drainage System At Airside of Masbate Airport	Masbate Airport	No	Competitive Bidding	N/A	24-06-2025	02-07-2025	14-07-2025	14-07-2025	21-07-2025	28-07-2025							Government of the Philippines (current year's budget)	3,999,123.05	3,999,123.05	N/A		N/A	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	02-07-2025	02-07-2025	02-07-2025	02-07-2025	02-07-2025															
															Total Allotted Budget of On-going Procurement Activities			26,488,726.81			11,994,409.09			14,494,317.72			13,477,039.76			0.00			13,477,040.19												

Prepared by:

JONATHAN M. DAYAO
BAC Secretariat

Recommended for Approval by:

ROLAND N. BOCITO
BAC Chairperson

APPROVED:

CYNTHIA M. TUMANUT
Civil Aviation Area Manager,
Head of the Procuring Entity

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
BICOL INTERNATIONAL AIRPORT																																	
5 02 12 010	Garbage Collection and Disposal Services of Solid Waste at Bicol International Airport	BIA	No	SVP	N/A	28-01-2025	N/A	31-01-2025	31-01-2025	31-01-2025	03-02-2025	04-02-2025	18-02-2025	18-02-2025	24-02-2025	one year contract	monthly SOA	Government of the Philippines (current year's budget)	720,000.00	720,000.00	N/A	719,998.50	719,998.50	N/A	COA	N/A	28-01-2025	28-01-2025	28-01-2025	28-01-2025	N/A		
5 02 03 990a	Supply and Delivery of Various Sanitary Supplies at BIA (January & February 2025)	BIA	No	SVP	N/A	04-03-2025	N/A	10-03-2025	10-03-2025	10-03-2025	13-03-2025	16-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	266,200.00	266,200.00	N/A	154,605.48	154,605.48	N/A	COA	N/A	04-03-2025	04-03-2025	04-03-2025	04-03-2025	21-03-2025		
50213000 2131	Repainting Of VPA And Access Road Traffic Markings At Bicol International Airport	BIA	No	SVP	N/A	10-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	20-03-2025	20-03-2025	20-05-2025	29-05-2025	16-06-2025			Government of the Philippines (current year's budget)	599,983.73	599,983.73	N/A	598,793.77	598,793.77	N/A	COA	N/A	11-03-2025	11-03-2025	11-03-2025	11-03-2025	N/A	90% complete as of June 30, 2025	
50213000 2208	Maintenance Repair And Improvement Of Sewage Treatment Plant At Bicol International Airport	BIA	No	SVP	N/A	10-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	20-03-2025	28-03-2025	30-04-2025	05-05-2025	22-05-2025			Government of the Philippines (current year's budget)	997,605.00	997,605.00	N/A	994,350.00	994,350.00	N/A	COA	N/A	11-03-2025	11-03-2025	11-03-2025	11-03-2025	N/A		
5 02 03 010	Supply And Delivery Of Various Office Supplies At Bicol International Airport (For January & February 2025)	BIA	No	SVP	N/A	18-03-2025	N/A	21-03-2025	21-03-2025	21-03-2025	25-03-2025	06-04-2025	08-04-2025	14-04-2025	14-04-2025	15-05-2025	15-05-2025	Government of the Philippines (current year's budget)	203,055.00	203,055.00	N/A	175,137.00	175,137.00	N/A	COA	N/A	18-03-2025	18-03-2025	18-03-2025	18-03-2025	16-05-2025		
50213000 2196	Quarterly Preventive Maintenance Services Of Elevators And Escalators At Bicol International Airport	BIA	No	SVP	N/A	19-03-2025		25-03-2025	25-03-2025	25-03-2025	02-04-2025	06-04-2025	15-05-2025	17-05-2025	05-07-2025			Government of the Philippines (current year's budget)	323,400.00	323,400.00	N/A	285,600.00	285,600.00	N/A	COA	N/A	18-03-2025	18-03-2025	18-03-2025	18-03-2025	N/A		
50213000 2153	Technical Analysis, 2400KW, 3000KVA DEGS#2 At Bicol International Airport	BIA	No	SVP	N/A	19-03-2025		25-03-2025	25-03-2025	25-03-2025	02-04-2025	06-04-2025	14-04-2025	15-04-2025	22-05-2025			Government of the Philippines (current year's budget)	73,500.00	73,500.00	N/A	73,000.00	73,000.00	N/A	COA	N/A	18-03-2025	18-03-2025	18-03-2025	18-03-2025	N/A		
5 02 03 990	Supply And Delivery and Installation Of Regulatory Signages For Bicol International Airport	BIA	No	SVP	N/A	25-03-2025	N/A	02-04-2025	02-04-2025	02-04-2025	07-04-2025	10-04-2025	24-04-2025	25-04-2025	25-04-2025			Government of the Philippines (current year's budget)	450,186.00	450,186.00	N/A	445,350.00	445,350.00	N/A	COA	N/A	25-03-2025	25-03-2025	25-03-2025	25-03-2025			
5 02 03 990a	Supply And Delivery Of Various Sanitary Supplies At BIA (For March & April 2025)	BIA	No	SVP	N/A	01-04-2025		07-04-2025	07-04-2025	07-04-2025	11-04-2025	21-04-2025	24-04-2025	28-04-2025	28-04-2025	06-05-2025	06-05-2025	Government of the Philippines (current year's budget)	262,400.00	262,400.00	N/A	174,219.77	174,219.77	N/A	COA	N/A	02-04-2025	02-04-2025	02-04-2025	02-04-2025	06-05-2025		
50213000 2147	Improvement of 3 Phase Low Voltage Power Supply At Bicol International Airport	BIA	No	SVP	N/A	09-04-2025		21-04-2025	21-04-2025	21-04-2025	25-04-2025	28-04-2025	26-05-2025	29-05-2025	16-06-2025			Government of the Philippines (current year's budget)	698,956.13	698,956.13	N/A	697,777.50	697,777.50	N/A	COA	N/A	10-04-2025	10-04-2025	10-04-2025	10-04-2025		38% complete as of June 30, 2025	
50213000 2201	Technical Analysis Services for BIA Moving Passenger Boarding Bridges (PBB) at Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	16-04-2025		25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	14-05-2025	16-05-2025	17-06-2025	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	195,300.00	195,300.00	N/A	195,300.00	195,300.00	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A		
50213000 2199	Annual Preventive Maintenance Service Of Fire Detection And Alarm System (FDAS) for BIA Complex - 2nd SVP	BIA	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	07-05-2025	08-05-2025	26-05-2025	09-06-2025	09-06-2025	Government of the Philippines (current year's budget)	199,500.00	199,500.00	N/A	194,619.14	194,619.14	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A		

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)					
50213000 2211	Maintenance Repair And Improvement Of BIA Auxiliary System	BIA	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	15-05-2025	16-05-2025	09-06-2025	13-06-2025	13-06-2025	Government of the Philippines (current year's budget)	295,580.25	295,580.25	N/A	285,055.01	285,055.01	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A					
50299990	Provision of Venue, Meals/Food and Transportation for CAAP-BIA Team Building Activity 2025	BIA	No	SVP	N/A	21-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	08-05-2025	09-05-2025	09-05-2025	23-05-2025	N/A	Government of the Philippines (current year's budget)	385,000.00	385,000.00	N/A	383,680.00	383,680.00	N/A	COA	N/A	22-04-2025	22-04-2025	22-04-2025	22-04-2025	N/A					
50213000 2183	Repair And Improvement of Equipment Shed At Virac Airport	VRC AP	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	06-05-2025	08-05-2025	20-05-2025	27-05-2025	16-06-2025			Government of the Philippines (current year's budget)	749,988.91	749,988.91	N/A	706,135.51	706,135.51	N/A	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A					
10603050	Supply And Delivery of Photocopying Machine For Naga Airport, Masbate Airport and Bicol International Airport	Area V	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	09-05-2025	02-06-2025	11-06-2025	11-06-2025	11-06-2025			Government of the Philippines (current year's budget)	497,500	N/A	497,500	430,000	N/A	430,000	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A					
MASBATE AIRPORT																																				
2133	Obstruction Removal	Masbate Airport	No	SVP	N/A	N/A	07-05-2025	21-05-2025	21-05-2025	21-05-2025	26-05-2025		13-06-2025	13-06-2025	17-06-2025			Government of the Philippines (current year's budget)	297,950.00	297,950.00	N/A	286,600.00	286,600.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A					
2134	Upgrading of Existing Landscape @ Landside & Incl. Airside	Masbate Airport	No	SVP	N/A	N/A	21-03-2025	03-04-2025	03-04-2025	03-04-2025	08-04-2025		16-04-2025	16-04-2025	21-04-2025	5/214/2025	21-05-2025	Government of the Philippines (current year's budget)	300,000.00	300,000.00	N/A	293,950.00	293,950.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A					
2165	Termite Control (All Facility)	Masbate Airport	No	SVP	N/A	N/A	10-03-2025	20-03-2025	20-03-2025	20-03-2025	3/25/20258		31-03-2025	31-03-2025	04-04-2025			Government of the Philippines (current year's budget)	298,977.00	298,977.00	N/A	298,020.00	298,020.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A					
2167	Repair/Repainting of 100KVA Genset Powerhouse at PTB	Masbate Airport	No	SVP	N/A	N/A	16-04-2025	29-04-2025	29-04-2025	29-04-2025	05-05-2025		16-06-2025	24-06-2025	24-06-2025			Government of the Philippines (current year's budget)	100,000.00	100,000.00	N/A	97,600.00	97,600.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A					
2168	Repair and Rehab of Pathway Canopy @ Admin Building	Masbate Airport	No	SVP	N/A	N/A	12-05-2025	21-05-2025	21-05-2025	21-05-2025	26-05-2025		13-06-2025	13-06-2025	17-06-2025			Government of the Philippines (current year's budget)	198,243.72	198,243.72	N/A	196,175.60	196,175.60	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A					
Total Allotted Budget of Procurement Activities																			8,113,325.74	7,615,825.74	497,500.00															
Total Contract Price of Procurement : Activities Conducted																						7,685,967.28	7,255,967.28	430,000.00												
Total Savings (Total Allotted Budget - Total Contract Price)																			427,358.46																	

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
50203990	Supply And Delivery Of Batteries And Battery Clamps Of 3MVA DEGS#2 And 3MVA DEGS#1 For Use At ANS/Power Plant - Bicol International Airport	BIA	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	09-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	327,200	327,200	N/A	N/A	N/A	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed Bidding
50213000 2204	Repair And Maintenance Of BIA Air-Handling System At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	06-05-2025	N/A	09-05-2025	09-05-2025	09-05-2025	15-05-2025	19-05-2025	08-06-2025	11-06-2025	23-06-2025			Government of the Philippines (current year's budget)	428,282	428,282	N/A				COA	COA	06-05-2025	06-05-2025	06-05-2025	06-05-2025	N/A	
50213000 2142	Vegetation Control At Daet Airport - 2nd SVP	Daet AP	No	SVP	N/A	06-05-2025	N/A	09-05-2025	09-05-2025	09-05-2025	15-05-2025	19-05-2025	11-06-2025					Government of the Philippines (current year's budget)	299,376	299,376	N/A				COA	COA	06-05-2025	06-05-2025	06-05-2025	06-05-2025	N/A	
50213000 2195	Semi-Annual Preventive Maintenance Service Of Chillers And Chilled Water Pumps At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	06-05-2025	N/A	09-05-2025	09-05-2025	09-05-2025	15-05-2025	19-05-2025	14-06-2025	18-06-2025				Government of the Philippines (current year's budget)	219,450	219,450	N/A	218,400	218,400	N/A	COA	N/A	06-05-2025	06-05-2025	06-05-2025	06-05-2025	N/A	
50203990	Supply And Delivery Of Various Office Supplies At Bicol International Airport (For March & April 2025) - 2nd SVP	BIA	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	27-05-2025	30-05-2025	18-06-2025					Government of the Philippines (current year's budget)	232,056						COA	N/A	13-05-2025	13-05-2025	13-05-2025	13-05-2025	N/A	
50213000 2180	Repair And Repainting Of Gender Neutral Toilet - GAD At Naga Airport - 2nd SVP	NGA AP	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	22-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	598,340	598,340	N/A	N/A	N/A	N/A	COA	N/A	13-05-2025	13-05-2025	13-05-2025	13-05-2025	N/A	Failed Bidding
50213000 2143	Repair, Repainting Of Runway Markings And Markers And Distance To Go Markers At Bulan Airport	Bulan Airport	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	22-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	199,284	199,284	N/A	N/A	N/A	N/A	COA	N/A	13-05-2025	13-05-2025	13-05-2025	13-05-2025	N/A	Failed Bidding
50213000 2457	Improvement and Maintenance of PTB Fixed Bridges At Bicol International Airport	BIA	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	22-05-2025	30-05-2025	05-06-2025					Government of the Philippines (current year's budget)	499,126	499,126	N/A				COA	N/A	13-05-2025	13-05-2025	13-05-2025	13-05-2025	N/A	
50203990	Supply And Delivery Of Battery Units Used For CN/MET Equipment Operation At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	27-05-2025	02-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	543,478	543,478	N/A	N/A	N/A	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	Failed Bidding
50203990	Supply And Delivery Of Batteries And Battery Clamps Of 3MVA DEGS#2 And 3MVA DEGS#1 For Use At ANS/Power Plant - Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	19-05-2025	N/A	27-05-2025	27-05-2025	27-05-2025	02-06-2025	11-06-2025	19-06-2025					Government of the Philippines (current year's budget)	327,200	327,200	N/A	326,420	326,420	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	
50213000 2180	Repair And Repainting Of Gender Neutral Toilet - GAD At Naga Airport - 3rd SVP	NGA AP	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	22-05-2025	11-06-2025	19-06-2025					Government of the Philippines (current year's budget)	598,340	598,340	N/A	598,187	598,187	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
5 02 03 010	Supply And Delivery Of Various Office Supplies At Bicol International Airport (For March & April 2025)	BIA	No	SVP	N/A	12-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	06-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	232,056	232,056	N/A	N/A	N/A	N/A	COA	N/A	24-04-2025	24-04-2025	24-04-2025	24-04-2025	N/A	Failed Bidding
50213000 2135	Repair And Repainting Of Runway, Taxiway And Apron Markings Including Distance To Go And Stop Way End Markers At Machate Airport	MBT AP	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	20-05-2025	29-05-2025				Government of the Philippines (current year's budget)	849,904	849,904	N/A	844,834	844,834	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A	
50213000 2139	Repair And Repainting Of Runway, Taxiway And Apron Markings And Markers Including Distance To Go Markers At Virac Airport	VRC AP	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	20-05-2025	29-05-2025				Government of the Philippines (current year's budget)	1,199,899	1,199,899	N/A	1,194,601	1,194,601	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A	
10604010 3418	Provision Of Speed Bumps At Bicol International Airport	BIA	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	06-05-2025	08-05-2025	20-05-2025					Government of the Philippines (current year's budget)	693,796	N /A	693,796				COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	
50213000 2142	Vegetation Control At Daet Airport	Daet AP	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	299,376	299,376	N/A	N/A	N/A	N/A	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	Failed Bidding
50213000 2204	Repair And Maintenance Of BIA Air-Handling System At Bicol International Airport	BIA	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	428,282	428,282	N/A	N/A	N/A	N/A	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	Failed Bidding
50213000 2195	Semi-Annual Preventive Maintenance Service Of Chillers And Chilled Water Pumps At Bicol International Airport	BIA	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	219,450	219,450	N/A	N/A	N/A	N/A	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	Failed Bidding
50213000 2180	Repair And Repainting Of Gender Neutral Toilet - GAD At Naga Airport	NGA AP	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	598,340	598,340	N/A	N/A	N/A	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed Bidding
50213000 2162	Conversion Of Lamp Posts To Solar Powered Lights (BIA Complex)	BIA	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,984,059	1,984,059	N/A	N/A	N/A	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed Bidding
50213000 2155	Repair And Improvement Of Perimeter Fence At Bicol International Airport	BIA	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	09-05-2025	19-05-2025	05-06-2025					Government of the Philippines (current year's budget)	1,999,818	1,999,818	N/A	1,997,517	1,997,517	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	
50203990	Supply And Delivery Of Battery Units Used For CN/MET Equipment Operation At Bicol International Airport	BIA	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	09-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	543,478	543,478	N/A	N/A	N/A	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed Bidding


Procurement Monitoring Report as of June/30/2025


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
50213000 2143	Repair, Repainting Of Runway Markings And Markers And Distance To Go Markers At Bulan Airport - 2nd SVP	Bulan Airport	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	22-05-2025	11-06-2025	19-06-2025					Government of the Philippines (current year's budget)	199,284	199,284	N/A	199,182	199,182	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	
10603050	Procurement Of PVC ID Printer For Use Of BIA-CSIS And Virac Airport	BIA	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	27-05-2025	02-06-2025	13-06-2025	17-06-2025					Government of the Philippines (current year's budget)	300,000	300,000	N/A	296,000	296,000	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	
10603050 3151/3155	Supply And Delivery Of Bunker Suit At ARFF - Naga Airport	Naga AP	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	27-05-2025	02-06-2025	13-06-2025	23-06-2025					Government of the Philippines (current year's budget)	1,300,000	N/A	1,300,000	1,281,600	1,281,600	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	
50203990	Purchase Of Materials And Consumables For BIA Operations For CY 2025	BIA	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	27-05-2025	02-06-2025	13-06-2025	17-06-2025					Government of the Philippines (current year's budget)	572,948	572,948	N/A	562,616	562,616	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	
50213000 2162	Conversion Of Lamp Posts To Solar Powered Lights (BIA Complex) - 2nd SVP	BIA	No	SVP	N/A	21-05-2025	N/A	27-05-2025	27-05-2025	27-05-2025	02-06-2025	13-06-2025	27-06-2025					Government of the Philippines (current year's budget)	1,984,059	1,984,059	N/A	1,881,857	1,881,857	N/A	COA	N/A	21-05-2025	21-05-2025	21-05-2025	21-05-2025	N/A	
50213000 2205	Repair And Maintenance Of Airconditioning System For Bicol International Airport	BIA	No	SVP	N/A		N/A					N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,936,947	1,936,947	N/A	N/A	N/A	N/A	COA	N/A	21-05-2025	21-05-2025	21-05-2025	21-05-2025	N/A	Failed Bidding
50213000 2159	Repair And Maintenance Of PTB Glass Wall Panels At Bicol International Airport	BIA	No	SVP	N/A	22-05-2025	N/A	29-05-2025	29-05-2025	29-05-2025	05-06-2025	17-06-2025	20-06-2025					Government of the Philippines (current year's budget)	296,260	296,260	N/A	245,865	245,865	N/A	COA	N/A	22-05-2025	22-05-2025	22-05-2025	22-05-2025	N/A	
50213000 2198	Semi-Annual Preventive Maintenance Service Of Baggage Handling System At Bicol International Airport	BIA	No	SVP	N/A	22-05-2025	N/A	29-05-2025	29-05-2025	29-05-2025	05-06-2025	17-06-2025	20-06-2025	25-06-2025	04-07-2025			Government of the Philippines (current year's budget)	398,130	398,130	N/A	339,118	339,118	N/A	COA	N/A	22-05-2025	22-05-2025	22-05-2025	22-05-2025	N/A	
50213000 2206	Maintenance Repair And Improvement Of Elevator And Escalator Units At Bicol International Airport	BIA	No	SVP	N/A	22-05-2025	N/A	29-05-2025	29-05-2025	29-05-2025	05-06-2025	17-06-2025	21-06-2025					Government of the Philippines (current year's budget)	904,050.00	904,050.00	N/A	695,423.08	695,423.08	N/A	COA	N/A	22-05-2025	22-05-2025	22-05-2025	22-05-2025	N/A	
50203990	Supply And Delivery Of Various Sanitary Supplies At Bicol International Airport (May And June 2025)	BIA	No	SVP	N/A	31-05-2025	N/A	05-06-2025	05-06-2025	05-06-2025	11-06-2025	24-06-2025	01-07-2025					Government of the Philippines (current year's budget)	234,900	234,900	N/A	157,979	157,979	N/A	COA	N/A	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	
50203990	Purchase Of Tools And Equipment For Use Of EPD At Bicol International Airport	BIA	No	SVP	N/A	31-05-2025	N/A	05-06-2025	05-06-2025	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	284,234	284,234	N/A	N/A	N/A	N/A	COA	N/A	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	Failed Bidding
502130000 2174	Repair And Repainting Of PTB At Naga Airport	Naga Airport	No	SVP	N/A	31-03-2025	N/A	05-06-2025	05-06-2025	05-06-2025	11-06-2025	24-06-2025	02-07-2025					Government of the Philippines (current year's budget)	1,998,641	1,998,641	N/A	1,758,286	1,758,286	N/A	COA	N/A	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	
3166-10603050	Supply And Delivery Of 20KVA 3-Phase UPS For Use At Bicol International Airport	BIA	No	SVP	N/A	20-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	30-06-2025							Government of the Philippines (current year's budget)	1,498,232	N/A	1,498,232	1,497,922	N/A	1,497,922	COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	

CCC_PMR_1st_Sem_2025

Procurement Monitoring Report as of June/30/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
10603050	Supply, Delivery And Installation Of Airconditioning Units At Bicol International Airport	BIA	No	SVP	N/A	20-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	30-06-2025						Government of the Philippines (current year's budget)	1,282,789	N/A	1,282,789				COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
2184- 502130000	Repair And Repainting Of ARFF Building At Virac Airport	Virac Airport	No	SVP	N/A	20-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	30-06-2025						Government of the Philippines (current year's budget)	649,955	649,955	N/A				COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
1732	Rehab Of Radio Communication Rooms At 6th Floor Tower Building At Bicol International Airport	BIA	No	SVP	N/A	20-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	30-06-2025						Government of the Philippines (current year's budget)	789,814	789,814	N/A				COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
2186-50213000	Improvement Of Comfort Rooms At Passenger Terminal Building (2nd Floor) At Virac Airport	Virac Airport	No	SVP	N/A	20-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	30-06-2025						Government of the Philippines (current year's budget)	1,683,783	1,683,783	N/A				COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
50213000 2205	Repair And Maintenance Of Airconditioning System For Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	20-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	30-06-2025						Government of the Philippines (current year's budget)	1,936,947	1,936,947	N/A				COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
50203990 1417	Supply And Delivery Of Water Solution For Annual Chilled Water Treatment At Bicol International Airport	BIA	No	SVP	N/A	20-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	30-06-2025	03-07-2025	04-07-2025				Government of the Philippines (current year's budget)	699,699	699,699	N/A				COA	N/A	23-06-2025	23-06-2025	23-06-2025	23-06-2025	N/A	
50203990	Supply And Delivery Of Battery Units Used For CN/MET Equipment Operation At Bicol International Airport - 3rd SVP	BIA	No	SVP	N/A	20-06-2025	N/A	26-06-2025	04-07-2025	04-07-2025							Government of the Philippines (current year's budget)	543,478	543,478	N/A				COA	N/A	23-06-2025	23-06-2025	23-06-2025	23-06-2025	N/A	extended opening
														Total Allotted Budget of On-going Procurement Activities				33,209,540.34	28,202,667.53	4,774,816.81	14,095,807.50	12,597,885.50	1,497,922.00								

Prepared by:

JONATHAN M. DAYAON
BAC Secretariat

Recommended for Approval by:

EPIFANIO O. PRINIA JR. (CCC)
BAC Chairperson

APPROVED:

CYNTHIA M. TUMANUT
Civil Aviation Area Manager,
Head of the Procuring Entity