

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
5 02 03 090 -00a	Procurement Of Gasoline, Diesel Fuels And Lubricants For The Use Of CAAP-Bicol International Airport CY- 2025	Bicol International Airport	No	Competitive Bidding	07-01-2025	15-01-2025	23-01-2025	04-02-2025	04-02-2025	07-02-2025	12-02-2025	27-02-2025	10-03-2025	10-03-2025	11-03-2025	one year contract	monthly SOA
2129 -50213000	Repair And Repainting Of Runway, Taxiway And Apron Markings Including Distance To Go And Stop Way End Markers At Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	04-03-2025	12-03-2025	25-03-2025	24-03-2025	31-03-2025	07-04-2025	29-04-2025	20-05-2025	29-05-2025	16-06-2025	10-12-2025	for inspection
10604010 3426	Provision Of Covered Shed At Main Gate Of Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	03-04-2025	10-04-2025	22-04-2025	22-04-2025	28-04-2025	05-05-2025	15-05-2025	20-05-2025	28-05-2025	14-07-2025	55% Accomplishment	
10604010 3427	Construction Of Covered Pathway At Main Gate Of Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	06-05-2025	14-05-2025	26-05-2025	26-05-2025	03-06-2025	24-06-2025	02-07-2025	07-07-2025	17-07-2025	06-08-2025	68% Accomplishment	
50213000 2181	Repair Of Damaged Airport Perimeter Fence At Virac Airport	Virac Airport	No	Competitive Bidding	N/A	18-06-2025	25-06-2025	07-07-2025	07-07-2025	14-07-2025	21-07-2025	01-08-2025	12-08-2025	18-08-2025	23-09-2025	65% Accomplishment	
50213000 2136	Continuous Improvement Of Drainage System At Airside of Masbate Airport	Masbate Airport	No	Competitive Bidding	N/A	24-06-2025	02-07-2025	14-07-2025	14-07-2025	21-07-2025	28-07-2025	18-08-2025	28-08-2025	05-09-2025	29-09-2025	26% Accomplishment	
5-02-13-050 1741	Comprehensive Maintenance Servicing Of Diesel Engine Generator Sets At Bicol Airport - Negotiated Procurement	Bicol International Airport	No	Negotiated Procurement (Two Failed Bidding)	N/A	02-08-2025	05-08-2025	12-08-2025	12-08-2025	14-08-2025	18-08-2025	27-08-2025	01-09-2025	02-09-2025	09-09-2025		
50203990	Supply, Delivery and Installation Of Various Spare Parts For ARFF Firetrucks (R1, R2, and R3) At Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	14-08-2025	27-08-2025	09-09-2025	09-09-2025	16-09-2025	23-09-2025	02-10-2025	03-10-2025	08-10-2025	08-10-2025		
10602990 3251	Road Widening Of Access Road From ARFF to RWY at Virac Airport	Virac Airport	No	Competitive Bidding	N/A	10-09-2025	01-10-2025	13-10-2025	13-10-2025	20-10-2025	27-10-2025	11-11-2025	24-11-2025	24-11-2025	19-12-2025	On going mobilization	
10604990 2990 (Modified)	Emergency Repair Of Airport Facilities Damaged By Typhoon Opong (Repair of PTB Roofing, Ceiling and Lighting System, Rehabilitation of Concessionaire Facility Roofing, Ceiling, and Lighting System, and Repair of Admin Building Ceiling including Lighting System) At Masbate Airport	Masbate Airport	No	Negotiated Procurement - Emergency Case	N/A	N/A	N/A	12-11-2025	12-11-2025	12-11-2025	17-11-2025	20-11-2025	28-11-2025	28-11-2025	03-12-2025	6% Accomplishment	
10603050 3164	Supply And Delivery Of Four-Wheeled Tractor With Rotary Slasher (Lawn Mower) At CAAP Area Center V (BIA, Naga, Virac, Masbate Airports)	AC 5	No	Competitive Bidding	N/A	13-11-2025	21-11-2025	03-12-2025	03-12-2025	11-12-2025	19-12-2025	19-12-2025	26-12-2025	29-12-2025	29-12-2025		

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
Government of the Philippines (current year's budget)	10,563,200.00	10,563,200.00	N/A	10,450,150.00	10,450,150.00	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	N/A	
Government of the Philippines (current year's budget)	2,649,932.90	2,649,932.90	N/A	2,647,863.00	2,647,863.00	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	04-03-2025	04-03-2025	04-03-2025	04-03-2025	04-03-2025	N/A	
Government of the Philippines (current year's budget)	6,498,716.93	N/A	6,498,716.93	6,164,780.76	N/A	6,164,780.76	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	04-04-2025	04-04-2025	04-04-2025	04-04-2025	04-04-2025	N/A	
Government of the Philippines (current year's budget)	7,995,600.79	N/A	7,995,600.79	7,312,259.43	N/A	7,312,259.43	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	08-05-2025	08-05-2025	08-05-2025	08-05-2025	08-05-2025	N/A	
Government of the Philippines (current year's budget)	3,499,965.77	3,499,965.77	N/A	3,285,765.04	3,285,765.04	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	19-06-2025	19-06-2025	19-06-2025	19-06-2025	19-06-2025	N/A	
Government of the Philippines (current year's budget)	3,999,123.05	3,999,123.05	N/A	3,997,116.73	3,997,116.73	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	02-07-2025	02-07-2025	02-07-2025	02-07-2025	02-07-2025	N/A	
Government of the Philippines (current year's budget)	4,495,320.27	4,495,320.27	N/A	4,492,687.50	4,492,687.50	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	01-08-2025	01-08-2025	01-08-2025	01-08-2025	01-08-2025	N/A	
Government of the Philippines (current year's budget)	2,350,340.00	2,350,340.00	N/A	2,347,072.00	2,347,072.00	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	13-08-2025	13-08-2025	13-08-2025	13-08-2025	13-08-2025	N/A	
Government of the Philippines (current year's budget)	4,499,090.79	4,499,090.79	N/A	4,227,500.00	N/A	4,227,500.00	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	12-09-2025	12-09-2025	12-09-2025	12-09-2025	12-09-2025	N/A	
Government of the Philippines (current year's budget)	2,482,068.73	2,482,068.73	N/A	2,479,800.17	2,479,800.17	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	03-11-2025	03-11-2025	03-11-2025	03-11-2025	03-11-2025	N/A	
Government of the Philippines (current year's budget)	8,000,000.00	N/A	8,000,000.00	7,998,888.00	N/A	7,998,888.00	Ms. J. Sañez (COA); MR. W. Decena (PCAI); Mr. KH Rafa (Chil. Int'l Bicol)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	N/A	

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
10603050 3176	Supply And Delivery Of Mini Excavator/Backhoe At Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	13-11-2025	21-11-2025	03-12-2025	03-12-2025	11-12-2025	19-12-2025	19-12-2025	26-12-2025	29-12-2025	29-12-2025		
10605990 3172	Supply And Delivery Of Compact Electric Scissorlift/Manlift At Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	13-11-2025	21-11-2025	03-12-2025	03-12-2025	11-12-2025	23-12-2025	26-12-2025	26-12-2025	00-01-1900	29-12-2025		
50213040 1780	Repair/Improvement Of Masbate FSS Building At Masbate Airport	Masbate Airport	No	Competitive Bidding	N/A	04-12-2025	11-12-2025	23-12-2025	23-12-2025	23-12-2025	26-12-2025	26-12-2025	26-12-2025	29-12-2025	29-12-2025		
50213040	Supply And Delivery Of Materials For Emergency Repair Of Ceiling Eaves at PTB of Bicol International Airport - Negotiated Procurement (Emergency Case)	Bicol International Airport	No	Negotiated Procurement - Emergency Case	N/A	N/A	N/A	09-12-2025	09-12-2025	09-12-2025	10-12-2025	15-12-2025	17-12-2025	18-12-2025	23-12-2025		

Total Allotted Budget of Procurement Activities: 77,175,394.39
 Total Contract Price of Procurement Activities Conducted: 75,524,546.92
 Total Savings (Total Allotted Budget - Total Contract Price): 1,650,847.47

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	3,500,000.00	N/A	3,500,000.00	3,490,999.00	N/A	3,490,999.00	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	N/A	
Government of the Philippines (current year's budget)	4,990,000.00	N/A	4,990,000.00	4,984,000.00	N/A	4,984,000.00	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	14-11-2025	14-11-2025	14-11-2025	14-11-2025	14-11-2025	N/A	
Government of the Philippines (current year's budget)	2,989,799.76	2,989,799.76	N/A	2,984,438.77	2,984,438.77	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	05-12-2025	05-12-2025	05-12-2025	05-12-2025	05-12-2025	N/A	
Government of the Philippines (current year's budget)	8,662,235.40	8,662,235.40	N/A	8,661,226.52	8,661,226.52	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	09-12-2025	09-12-2025	09-12-2025	09-12-2025	09-12-2025	N/A	
Procurement Activities Conducted	77,175,394.39	46,191,076.67	30,984,317.72	75,524,546.92	41,346,119.73	34,178,427.19								
Total Contract Price	1,650,847.47													


ONGOING PROCUREMENT ACTIVITIES																	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
10603080 2990	Conduct Of Removal Of Runway Rubber Deposits And Friction Testing At Bicol International Airport - 2nd Public Bidding	Bicol International Airport	No	Competitive Bidding	N/A	05-11-2025	13-11-2025	25-11-2025	25-11-2025	03-12-2025	10-12-2025	15-12-2025	22-12-2025	23-12-2025	For issuance of Notice to Proceed.		
10604010 3523	Construction Of Admin Building At Masbate Airport	Masbate Airport	No	Competitive Bidding	N/A	05-11-2025	13-11-2025	25-11-2025	25-11-2025	03-12-2025	10-12-2025	15-12-2025	17-12-2025	23-12-2025	For issuance of Notice to Proceed.		
10604010 3524	Construction Of Admin Building At Virac Airport	Virac Airport	No	Competitive Bidding	N/A	05-12-2025	13-11-2025	25-11-2025	25-11-2025	03-12-2025	15-12-2025	15-12-2025	16-12-2025	22-12-2025	For issuance of Notice to Proceed.		
5-02-13-050 1741	Comprehensive Maintenance Servicing Of Diesel Engine Generator Sets At Bicol Airport	Bicol International Airport	No	Competitive Bidding	N/A	28-05-2025	05-06-2025	17-06-2025	17-06-2025	18-06-2025	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A
5-02-13-050 1741	Comprehensive Maintenance Servicing Of Diesel Engine Generator Sets At Bicol Airport - 2nd Public Bidding	Bicol International Airport	No	Competitive Bidding	N/A	11-07-2025	18-07-2025	18-07-2025	30-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10603080 2990	Conduct Of Removal Of Runway Rubber Deposits And Friction Testing At Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	05-10-2025	13-10-2025	27-10-2025	27-10-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50213040 1782	Improvement Of Naga ATS Facility Lounge, Breakrooms And Provision Of Furnitures And Appliances On Top Of Naga Tower Base Building At Naga Airport	Naga Airport	No	Competitive Bidding	N/A	04-12-2025	11-12-2025	23-12-2025	23-12-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10605990 3277	Fuel Day Tank At Bicol International Airport	Bicol International Airport	No	Competitive Bidding	N/A	04-12-2025	11-12-2025	23-12-2025	23-12-2025	NA	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Source of Funds	ABC (PhP)	Contract Cost (PhP)	List of Invited Observers	Date of Receipt of Invitation	Remarks									
Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
Government of the Philippines (current year's budget)	4,976,891.67	4,976,891.67	N/A	4,932,405.19	4,932,405.19	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	06-11-2025	06-11-2025	06-11-2025	06-11-2025	06-11-2025	N/A	
Government of the Philippines (current year's budget)	9,999,722.35	N/A	9,999,722.35	9,020,132.25	N/A	9,020,132.25	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	06-11-2025	06-11-2025	06-11-2025	06-11-2025	06-11-2025	N/A	
Government of the Philippines (continuing budget)	9,999,722.35	N/A	9,999,722.35	9,907,413.30	N/A	9,907,413.30	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	06-11-2025	06-11-2025	06-11-2025	06-11-2025	06-11-2025	N/A	
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	29-05-2025	29-05-2025	29-05-2025	29-05-2025	29-05-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	11-07-2025	11-07-2025	11-07-2025	11-07-2025	11-07-2025	N/A	Failed Bidding
Government of the Philippines (continuing budget)	N/A	N/A	N/A	N/A	N/A	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	08-10-2025	08-10-2025	08-10-2025	08-10-2025	08-10-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	05-12-2025	05-12-2025	05-12-2025	05-12-2025	05-12-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	Ms. J. Sañez (COA); MR. W. Decena (PCA); Mr. KH Rafa (Chil. Int'l Bicol)	05-12-2025	05-12-2025	05-12-2025	05-12-2025	05-12-2025	N/A	Failed Bidding

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Total Allotted Budget of On-going P
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	

Prepared by:



JONATHAN M. DAYAON
 BAC Secretariat

Recommended for Approval by:


ROLAND N. BOCITO
 BAC Chairperson

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the RFP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
Procurement Activities	24,976,336.37	4,976,891.67	19,999,444.70	23,859,950.74	4,932,405.19	18,927,545.55							

APPROVED:


CYNTHIA M. TUMANUT
 Civil Aviation Area Manager,
 Head of the Procuring Entity

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
5 02 12 010	Garbage Collection and Disposal Services of Solid Waste at Bicol International Airport	BIA	No	SVP	N/A	28-01-2025	N/A	31-01-2025	31-01-2025	31-01-2025	03-02-2025	04-02-2025	18-02-2025	18-02-2025	24-02-2025	one year contract	monthly SOA
5 02 03 990a	Supply and Delivery of Various Sanitary Supplies at BIA (January & February 2025)	BIA	No	SVP	N/A	04-03-2025	N/A	10-03-2025	10-03-2025	10-03-2025	13-03-2025	16-03-2025	20-03-2025	20-03-2025	20-03-2025	21-03-2025	21-03-2025
50213000 2131	Repainting Of VPA And Access Road Traffic Markings At Bicol International Airport	BIA	No	SVP	N/A	10-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	20-03-2025	20-03-2025	20-05-2025	29-05-2025	16-06-2025	27-06-2025	04-07-2025
50213000 2208	Maintenance Repair And Improvement Of Sewage Treatment Plant At Bicol International Airport	BIA	No	SVP	N/A	10-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	20-03-2025	28-03-2025	30-04-2025	05-05-2025	22-05-2025	08-08-2025	12-08-2025
5 02 03 010	Supply And Delivery Of Various Office Supplies At Bicol International Airport (For January & February 2025)	BIA	No	SVP	N/A	18-03-2025	N/A	21-03-2025	21-03-2025	21-03-2025	25-03-2025	06-04-2025	08-04-2025	14-04-2025	14-04-2025	15-05-2025	15-05-2025
50213000 2196	Quarterly Preventive Maintenance Services Of Elevators And Escalators At Bicol International Airport	BIA	No	SVP	N/A	19-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	02-04-2025	06-04-2025	15-05-2025	17-05-2025	05-07-2025		
50213000 2153	Technical Analysis, 2400KW, 3000KVA DEGS#2 At Bicol International Airport	BIA	No	SVP	N/A	19-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	02-04-2025	06-04-2025	14-04-2025	15-04-2025	22-05-2025	22-05-2025	22-05-2025
5 02 03 990	Supply And Delivery and Installation Of Regulatory Signages For Bicol International Airport	BIA	No	SVP	N/A	25-03-2025	N/A	02-04-2025	02-04-2025	02-04-2025	07-04-2025	10-04-2025	24-04-2025	25-04-2025	25-04-2025	22-08-2025	
5 02 03 990a	Supply And Delivery Of Various Sanitary Supplies At BIA (For March & April 2025)	BIA	No	SVP	N/A	01-04-2025	N/A	07-04-2025	07-04-2025	07-04-2025	11-04-2025	21-04-2025	24-04-2025	28-04-2025	28-04-2025	06-05-2025	06-05-2025
50213000 2147	Improvement of 3 Phase Low Voltage Power Supply At Bicol International Airport	BIA	No	SVP	N/A	09-04-2025	N/A	21-04-2025	21-04-2025	21-04-2025	25-04-2025	28-04-2025	26-05-2025	29-05-2025	16-06-2025	20-08-2025	22-08-2025
50213000 2201	Technical Analysis Services for BIA Moving Passenger Boarding Bridges (PBB) at Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	14-05-2025	16-05-2025	17-06-2025	18-06-2025	18-06-2025
50213000 2199	Annual Preventive Maintenance Service Of Fire Detection And Alarm System (FDAS) for BIA Complex - 2nd SVP	BIA	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	07-05-2025	08-05-2025	26-05-2025	09-06-2025	09-06-2025

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	720,000.00	720,000.00	N/A	719,998.50	719,998.50	N/A	COA	N/A	28-01-2025	28-01-2025	28-01-2025	28-01-2025	N/A	
Government of the Philippines (current year's budget)	266,200.00	266,200.00	N/A	154,605.48	154,605.48	N/A	COA	N/A	04-03-2025	04-03-2025	04-03-2025	04-03-2025	21-03-2025	
Government of the Philippines (current year's budget)	599,983.73	599,983.73	N/A	598,793.77	598,793.77	N/A	COA	N/A	11-03-2025	11-03-2025	11-03-2025	11-03-2025	N/A	90% complete as of June 30, 2025
Government of the Philippines (current year's budget)	997,605.00	997,605.00	N/A	994,350.00	994,350.00	N/A	COA	N/A	11-03-2025	11-03-2025	11-03-2025	11-03-2025	N/A	
Government of the Philippines (current year's budget)	203,055.00	203,055.00	N/A	175,137.00	175,137.00	N/A	COA	N/A	18-03-2025	18-03-2025	18-03-2025	18-03-2025	16-05-2025	
Government of the Philippines (current year's budget)	323,400.00	323,400.00	N/A	285,600.00	285,600.00	N/A	COA	N/A	18-03-2025	18-03-2025	18-03-2025	18-03-2025	N/A	
Government of the Philippines (current year's budget)	73,500.00	73,500.00	N/A	73,000.00	73,000.00	N/A	COA	N/A	18-03-2025	18-03-2025	18-03-2025	18-03-2025	N/A	
Government of the Philippines (current year's budget)	450,186.00	450,186.00	N/A	445,350.00	445,350.00	N/A	COA	N/A	25-03-2025	25-03-2025	25-03-2025	25-03-2025		
Government of the Philippines (current year's budget)	262,400.00	262,400.00	N/A	174,219.77	174,219.77	N/A	COA	N/A	02-04-2025	02-04-2025	02-04-2025	02-04-2025	06-05-2025	
Government of the Philippines (current year's budget)	698,956.13	698,956.13	N/A	697,777.50	697,777.50	N/A	COA	N/A	10-04-2025	10-04-2025	10-04-2025	10-04-2025		38% complete as of June 30, 2025
Government of the Philippines (current year's budget)	195,300.00	195,300.00	N/A	195,300.00	195,300.00	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A	
Government of the Philippines (current year's budget)	199,500.00	199,500.00	N/A	194,619.14	194,619.14	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A	

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
50213000 2211	Maintenance Repair And Improvement Of BIA Auxiliary System	BIA	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	15-05-2025	16-05-2025	09-06-2025	13-06-2025	13-06-2025
50299990	Provision of Venue, Meals/Food and Transportation for CAAP-BIA Team Building Activity 2025	BIA	No	SVP	N/A	21-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	08-05-2025	09-05-2025	09-05-2025	23-05-2025	24-05-2025
50213000 2183	Repair And Improvement of Equipment Shed At Virac Airport	VRC AP	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	06-05-2025	08-05-2025	20-05-2025	27-05-2025	16-06-2025	30-08-2025	18-09-2025
50213000 2204	Repair And Maintenance Of BIA Air-Handling System At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	06-05-2025	N/A	09-05-2025	09-05-2025	09-05-2025	15-05-2025	19-05-2025	08-06-2025	11-06-2025	23-06-2025	20-08-2025	29-08-2025
50213000 2142	Vegetation Control At Daet Airport - 2nd SVP	Daet AP	No	SVP	N/A	06-05-2025	N/A	09-05-2025	09-05-2025	09-05-2025	15-05-2025	19-05-2025	11-06-2025	20-06-2025	07-07-2025	09-08-2025	09-08-2025
10603050 3178	Supply And Delivery Of Bunker Suit At ARFF - Naga Airport	Naga AP	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	29-05-2025	02-06-2025	13-06-2025	23-06-2025	25-06-2025	25-06-2025	03-09-2025	04-09-2025
50203010	Supply And Delivery Of Various Office Supplies At Bicol International Airport (For March & April 2025) - 2nd SVP	BIA	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	27-05-2025	30-05-2025	18-06-2025	18-06-2025	18-06-2025	18-04-2025	18-04-2025
10605020 2349 3255 3259	Supply And Delivery of Photocopying Machine For Naga Airport, Masbate Airport and Bicol International Airport	Area V	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	09-05-2025	02-06-2025	11-06-2025	13-06-2025	13-06-2025	06-08-2025	06-08-2025
50213000 2139	Repair And Repainting Of Runway, Taxiway And Apron Markings And Markers Including Distance To Go Markers At Virac Airport	VRC AP	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	20-05-2025	29-05-2025	14-07-2025	12-08-2025	18-08-2025
10605020 3151 / 3155	Procurement Of PVC ID Printer For Use Of BIA-CSIS And Virac Airport	BIA	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	29-05-2025	02-06-2025	13-06-2025	17-06-2025	20-06-2025	20-06-2025	10-07-2025	14-07-2025
50203990	Purchase Of Materials And Consumables For BIA Operations For CY 2025	BIA	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	29-05-2025	02-06-2025	13-06-2025	17-06-2025	24-06-2025	24-06-2025	21-07-2025	22-07-2025
50203990	Supply And Delivery Of Batteries And Battery Clamps Of 3MVA DEGS#2 And 3MVA DEGS#1 For Use At ANS/Power Plant - Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	19-05-2025	N/A	27-05-2025	27-05-2025	29-05-2025	02-06-2025	11-06-2025	19-06-2025	23-06-2025	23-06-2025	15-07-2025	18-07-2025
50213000 2195	Semi-Annual Preventive Maintenance Service Of Chillers And Chilled Water Pumps At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	06-05-2025	N/A	09-05-2025	09-05-2025	09-05-2025	15-05-2025	19-05-2025	14-06-2025	18-06-2025	15-07-2025	18-07-2025	17-11-2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	295,580.25	295,580.25	N/A	285,055.01	285,055.01	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A	
Government of the Philippines (current year's budget)	385,000.00	385,000.00	N/A	383,680.00	383,680.00	N/A	COA	N/A	22-04-2025	22-04-2025	22-04-2025	22-04-2025	N/A	
Government of the Philippines (current year's budget)	749,988.91	749,988.91	N/A	706,135.51	706,135.51	N/A	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	
Government of the Philippines (current year's budget)	428,281.53	428,281.53	N/A	415,823.28	415,823.28	N/A	COA	COA	06-05-2025	06-05-2025	06-05-2025	06-05-2025	N/A	
Government of the Philippines (current year's budget)	299,376.00	299,376.00	N/A	298,740.75	298,740.75	N/A	COA	COA	06-05-2025	06-05-2025	06-05-2025	06-05-2025	N/A	
Government of the Philippines (current year's budget)	1,300,000.00	1,300,000.00	N/A	1,281,600.00	N/A	1,281,600.00	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025		
Government of the Philippines (current year's budget)	232,056.00	232,056.00	N/A	231,953.00	231,953.00	N/A	COA	N/A	13-05-2025	13-05-2025	13-05-2025	13-05-2025	N/A	
Government of the Philippines (current year's budget)	497,500.00	N/A	497,500.00	430,000.00	N/A	430,000.00	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	
Government of the Philippines (current year's budget)	1,199,899.39	1,199,899.39	N/A	1,194,601.13	1,194,601.13	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A	
Government of the Philippines (current year's budget)	300,000.00	N/A	300,000.00	296,000.00	N/A	296,000.00	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	14-07-2025	
Government of the Philippines (current year's budget)	572,948.00	572,948.00	N/A	562,616.00	562,616.00	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025		
Government of the Philippines (current year's budget)	327,200.00	327,200.00	N/A	326,420.00	326,420.00	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025		
Government of the Philippines (current year's budget)	219,450.00	219,450.00	N/A	218,400.00	218,400.00	N/A	COA	N/A	06-05-2025	06-05-2025	06-05-2025	06-05-2025	N/A	

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
50213000 2135	Repair And Repainting Of Runway, Taxiway And Apron Markings Including Distance To Go And Stop Way End Markers At Masbate Airport	MBT AP	No	SVP	N/A	16-04-2025	N/A	25-04-2025	25-04-2025	25-04-2025	30-04-2025	05-05-2025	20-05-2025	29-05-2025	14-07-2025	05-08-2025	04-09-2025
50213000 2198	Semi-Annual Preventive Maintenance Service Of Baggage Handling System At Bicol International Airport	BIA	No	SVP	N/A	22-05-2025	N/A	29-05-2025	29-05-2025	02-06-2025	05-06-2025	17-06-2025	20-06-2025	25-06-2025	04-07-2025	50% Accomplishment	N/A
50213000 2159	Repair And Maintenance Of PTB Glass Wall Panels At Bicol International Airport	BIA	No	SVP	N/A	22-05-2025	N/A	29-05-2025	29-05-2025	02-06-2025	05-06-2025	17-06-2025	20-06-2025	20-06-2025	01-07-2025	05-07-2025	13-08-2025
10604010 3418	Provision Of Speed Bumps At Bicol International Airport	BIA	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	06-05-2025	08-05-2025	20-05-2025	29-05-2025	03-07-2025	11-08-2025	15-08-2025
50203990	Supply And Delivery Of Water Solution For Annual Chilled Water Treatment At Bicol International Airport	BIA	No	SVP	N/A	20-06-2025	N/A	27-06-2025	27-06-2025	27-06-2025	30-06-2025	03-07-2025	04-07-2025	11-07-2025	11-07-2025	22-07-2025	22-07-2025
50213000 2155	Repair And Improvement Of Perimeter Fence At Bicol International Airport	BIA	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	15-05-2025	19-05-2025	05-06-2025	13-06-2025	13-08-2025	13-11-2025	27-11-2025
50213000 2157	Improvement and Maintenance of PTB Fixed Bridges At Bicol International Airport	BIA	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	22-05-2025	30-05-2025	05-06-2025	14-06-2025	27-08-2025	98% Accomplishment	
50212000 2143	Repair, Repainting Of Runway Markings And Markers And Distance To Go Markers At Bulan Airport - 2nd SVP	Bulan Airport	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	29-05-2025	02-06-2025	11-06-2025	19-06-2025	26-06-2025	28-08-2025	06-08-2025	06-10-2025
50213000 2206	Maintenance Repair And Improvement Of Elevator And Escalator Units At Bicol International Airport	BIA	No	SVP	N/A	22-05-2025	N/A	29-05-2025	29-05-2025	02-06-2025	05-06-2025	17-06-2025	21-06-2025	25-06-2025	25-07-2025	07-08-2025	15-08-2025
5 02 03 990a	Supply And Delivery Of Various Sanitary Supplies At Bicol International Airport (May And June 2025)	BIA	No	SVP	N/A	31-05-2025	N/A	05-06-2025	05-06-2025	05-06-2025	11-06-2025	24-06-2025	01-07-2025	02-07-2025	02-07-2025	02-07-2025	03-07-2025
50213000 2174	Repair And Repainting Of PTB At Naga Airport	Naga Airport	No	SVP	N/A	31-03-2025	N/A	05-06-2025	05-06-2025	09-06-2025	11-06-2025	24-06-2025	02-07-2025	11-07-2025	27-08-2025	58% Accomplishment	
10603050 3166	Supply And Delivery Of 20KVA 3-Phase UPS For Use At Bicol International Airport	BIA	No	SVP	N/A	20-06-2025	N/A	27-06-2025	27-06-2025	27-06-2025	30-06-2025	03-07-2025	07-07-2025	17-07-2025	17-07-2025	22-12-2025	22-12-2025
10603050 3250/3251/3252	Supply, Delivery And Installation Of Airconditioning Units At Bicol International Airport	BIA	No	SVP	N/A	20-06-2025	N/A	27-06-2025	27-06-2025	27-06-2025	30-06-2025	22-07-2025	28-07-2025	01-08-2025	01-08-2025	06-10-2025	07-10-2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	849,903.80	849,903.80	N/A	844,833.55	844,833.55	N/A	COA	N/A	21-04-2025	21-04-2025	21-04-2025	21-04-2025	N/A	
Government of the Philippines (current year's budget)	398,130.00	398,130.00	N/A	339,118.32	339,118.32	N/A	COA	N/A	22-05-2025	22-05-2025	22-05-2025	22-05-2025	N/A	
Government of the Philippines (current year's budget)	296,260.13	296,260.13	N/A	245,865.11	245,865.11	N/A	COA	N/A	22-05-2025	22-05-2025	22-05-2025	22-05-2025	N/A	
Government of the Philippines (current year's budget)	693,795.82	693,795.82	N/A	690,267.83	N/A	690,267.83	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	
Government of the Philippines (current year's budget)	699,699.00	699,699.00	N/A	684,320.34	684,320.34	N/A	COA	N/A	23-06-2025	23-06-2025	23-06-2025	23-06-2025	29-07-2025	
Government of the Philippines (current year's budget)	1,999,818.42	1,999,818.42	N/A	1,997,516.79	1,997,516.79	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	
Government of the Philippines (current year's budget)	499,126.32	499,126.32	N/A	461,272.56	461,272.56	N/A	COA	N/A	13-05-2025	13-05-2025	13-05-2025	13-05-2025	N/A	
Government of the Philippines (current year's budget)	199,284.25	199,284.25	N/A	199,182.21	199,182.21	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	
Government of the Philippines (current year's budget)	904,050.00	904,050.00	N/A	695,423.08	695,423.08	N/A	COA	N/A	22-05-2025	22-05-2025	22-05-2025	22-05-2025	N/A	
Government of the Philippines (current year's budget)	234,900.00	234,900.00	N/A	157,979.06	157,979.06	N/A	COA	N/A	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	
Government of the Philippines (current year's budget)	1,998,640.91	1,998,640.91	N/A	1,758,286.24	1,758,286.24	N/A	COA	N/A	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	
Government of the Philippines (current year's budget)	1,498,232.00	N/A	1,498,232.00	1,497,922.00	N/A	1,497,922.00	COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
Government of the Philippines (current year's budget)	1,282,788.99	N/A	1,282,788.99	1,207,788.99	N/A	1,207,788.99	COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
2184-502130000	Repair And Repainting Of ARFF Building At Virac Airport	Virac Airport	No	SVP	N/A	20-06-2025	N/A	27-06-2025	27-06-2025	27-06-2025	30-06-2025	14-07-2025	17-07-2025	25-07-2025	28-08-2025	08-10-2025	16-10-2025
50213000 1700	Rehab Of Radio Communication Rooms At 6th Floor Tower Building At Bicol International Airport	BIA	No	SVP	N/A	20-06-2025	N/A	27-06-2025	27-06-2025	27-06-2025	30-06-2025	14-07-2025	17-07-2025	25-07-2025	27-08-2025	10-12-2025	for inspection
50213000 2205	Repair And Maintenance Of Airconditioning System For Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	20-06-2025	N/A	27-06-2025	27-06-2025	27-06-2025	30-06-2025	14-07-2025	21-07-2025	22-07-2025	13-08-2025	24-10-2025	26-11-2025
50203990	Supply And Delivery Of Battery Units Used For CN/MET Equipment Operation At Bicol International Airport - 3rd SVP	BIA	No	SVP	N/A	20-06-2025	N/A	04-07-2025	04-07-2025	04-07-2025	09-07-2025	22-07-2025	13-08-2025	15-08-2025	15-08-2025	20-08-2025	29-08-2025
50203990	Purchase Of Tools And Equipment For Use Of EPD At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	02-07-2025	N/A	09-07-2025	09-07-2025	09-07-2025	15-07-2025	21-07-2025	28-07-2025	01-08-2025	01-08-2025	11-08-2025	18-08-2025
10603050 3171	Supply, Delivery, Configuration, And Testing Of Under Vehicle Inspection System (UVIS) To Be Used At Bicol International Airport	BIA	No	SVP	N/A	02-07-2025	N/A	09-07-2025	09-07-2025	09-07-2025	15-07-2025	21-07-2025	01-08-2025	01-08-2025	01-08-2025	06-10-2025	08-10-2025
5021300 2197	Annual Preventive Maintenance Service Of Air-Handling Units (AHU) At Bicol International Airport	BIA	No	SVP	N/A	02-07-2025	N/A	09-07-2025	09-07-2025	09-07-2025	15-07-2025	21-07-2025	28-07-2025	04-08-2025	20-08-2025	20-09-2025	15-10-2025
5021300 2209	Maintenance Repair And Improvement Of BIA Fire Protection System At Bicol International Airport	BIA	No	SVP	N/A	02-07-2025	N/A	09-07-2025	09-07-2025	09-07-2025	15-07-2025	21-07-2025	29-07-2025	30-07-2025	12-08-2025	19-08-2025	22-08-2025
5021300 2176	Repair And Improvement Of Admin Bldg. Incl. Repainting Of Elevated Water Tanks And Provision Of Typhoon Guards At Naga Airport	Naga Airport	No	SVP	N/A	03-07-2025	N/A	09-07-2025	09-07-2025	09-07-2025	15-07-2025	21-07-2025	30-07-2025	06-08-2025	18-08-2025	17-11-2025	for inspection
50213000 2186	Improvement Of Comfort Rooms At Passenger Terminal Building (2nd Floor) At Virac Airport	Virac Airport	No	SVP	N/A	20-06-2025	N/A	27-06-2025	27-06-2025	27-06-2025	30-06-2025	14-07-2025	16-07-2025	25-07-2025	12-09-2025	19-12-2025	variation order
50213000 2180	Repair And Repainting Of Gender Neutral Toilet - GAD At Naga Airport - 3rd SVP	NGA AP	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	29-05-2025	02-06-2025	11-06-2025	19-06-2025	26-06-2025	04-09-2025	08-12-2025	for inspection
10604010 3420	Construction Of Stock Room At Bicol International Airport	BIA	No	SVP	N/A	02-07-2025	N/A	09-07-2025	09-07-2025	09-07-2025	15-07-2025	21-07-2025	04-08-2025	12-08-2025	01-09-2025	81% Accomplishment	
50213000 2130	Vegetation Control (2 Phases) At Bicol International Airport	BIA	No	SVP	N/A	02-07-2025	N/A	09-07-2025	09-07-2025	09-07-2025	15-07-2025	21-07-2025	04-08-2025	12-08-2025	18-09-2025	68% Accomplishment	

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	649,955.17	649,955.17	N/A	648,840.07	648,840.07	N/A	COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
Government of the Philippines (current year's budget)	789,813.94	789,813.94	N/A	789,813.94	789,813.94	N/A	COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
Government of the Philippines (current year's budget)	1,936,947.38	1,936,947.38	N/A	1,895,609.84	1,895,609.84	N/A	COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
Government of the Philippines (current year's budget)	543,478.00	543,478.00	N/A	536,746.00	536,746.00	N/A	COA	N/A	23-06-2025	23-06-2025	23-06-2025	23-06-2025	N/A	
Government of the Philippines (current year's budget)	284,233.75	284,233.75	N/A	280,539.00	280,539.00	N/A	COA	N/A	02-07-2025	02-07-2025	02-07-2025	02-07-2025		
Government of the Philippines (current year's budget)	1,493,560.00	N/A	1,493,560.00	1,493,560.00	N/A	1,493,560.00	COA	N/A	02-07-2025	02-07-2025	02-07-2025	02-07-2025	N/A	
Government of the Philippines (current year's budget)	298,336.50	298,336.50	N/A	282,019.50	282,019.50	N/A	COA	N/A	02-07-2025	02-07-2025	02-07-2025	02-07-2025	N/A	
Government of the Philippines (current year's budget)	188,482.14	188,482.14	N/A	169,430.94	169,430.94	N/A	COA	N/A	02-07-2025	02-07-2025	02-07-2025	02-07-2025	N/A	
Government of the Philippines (current year's budget)	949,195.67	949,195.67	N/A	946,690.19	946,690.19	N/A	COA	N/A	03-07-2025	03-07-2025	03-07-2025	03-07-2025	N/A	
Government of the Philippines (current year's budget)	1,683,783.25	1,683,783.25	N/A	1,570,616.27	1,570,616.27	N/A	COA	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	N/A	
Government of the Philippines (current year's budget)	598,339.71	598,339.71	N/A	598,186.76	598,186.76	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	
Government of the Philippines (current year's budget)	1,996,350.80	1,996,350.80	N/A	1,993,037.82	1,993,037.82	N/A	COA	N/A	02-07-2025	02-07-2025	02-07-2025	02-07-2025	N/A	
Government of the Philippines (current year's budget)	499,330.86	499,330.86	N/A	498,750.00	498,750.00	N/A	COA	N/A	02-07-2025	02-07-2025	02-07-2025	02-07-2025	N/A	

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
5021300 2162	Conversion Of Lamp Posts To Solar Powered Lights (BIA Complex) - 2nd SVP	BIA	No	SVP	N/A	21-05-2025	N/A	27-05-2025	27-05-2025	29-05-2025	02-06-2025	13-06-2025	27-06-2025	03-07-2025	01-09-2025	50% Accomplishment		
50213000 2209	Improvement Of BIA Domestic Water Tanks At Bicol International Airport	BIA	No	SVP	N/A	30-08-2025	N/A	05-09-2025	05-09-2025	05-09-2025	11-09-2025	15-09-2025	23-09-2025	26-09-2025	06-10-2025	60% Accomplishment		
10604010 3533	Provision Of Two Storey Security Bunkhouse And Biometric Lounge At Naga Airport - 2nd SVP	Naga Airport	No	SVP	N/A	15-09-2025	N/A	23-09-2025	23-09-2025	23-09-2025	01-10-2025	07-10-2025	10-10-2025	18-10-2025	17-11-2025	32% Accomplishment		
50213020-990 2188	Improvement Of Drainage Line At Daet Airport - 2nd SVP	Daet AP	No	SVP	N/A	15-09-2025	N/A	23-09-2025	23-09-2025	23-09-2025	01-10-2025	07-10-2025	10-10-2025	18-10-2025	15-12-2025	8% Accomplishment		
10605030 3261	Supply, Delivery and Installation of softwares, devices, equipment and engineering services required to satisfactorily perform the following system (HR Monitoring System) at Bicol International Airport	BIA	No	SVP	N/A	15-09-2025	N/A	23-09-2025	23-09-2025	23-09-2025	02-10-2025	08-10-2025	14-10-2025	14-10-2025	22-10-2025	Partial Delivery		
10605990 3296	Supply And Delivery Of Multi-purpose Nozzle For Use Of ARFF-Bicol International Airport	BIA	No	SVP	N/A	19-09-2025	N/A	01-10-2025	01-10-2025	01-10-2025	10-10-2025	21-10-2025	24-10-2025	27-10-2025	27-10-2025	12-11-2025	12-11-2025	
50203990 / 50203210	Supply And Delivery Of Electrical Supplies For Airfield Lighting System Of Bicol ANF At Bicol International Airport	BIA	No	SVP	N/A	19-09-2025	N/A	01-10-2025	01-10-2025	01-10-2025	03-10-2025	08-10-2025	15-10-2025	03-11-2025	03-11-2025	03-12-2025	03-12-2025	
50213040 2220	Repair/Rehab Of CHB Fence From RWY 04 to ARFF Building Including Provision Of Cyclone Wire Atop At Masbate Airport	Masbate Airport	No	SVP	N/A	01-10-2025	N/A	06-10-2025	06-10-2025	06-10-2025	10-10-2025	15-10-2025	20-10-2025	30-10-2025	08-12-2025	60% Accomplishment	N/A	
50213040-00 2212	Repair/Rehab Of ARFF Building At Masbate Airport	Masbate Airport	No	SVP	N/A	01-10-2025	N/A	06-10-2025	06-10-2025	06-10-2025	10-10-2025	21-10-2025	22-10-2025	30-10-2025	28-11-2025	60% Accomplishment	N/A	
50211030	Purchase Of Spill Response Kits For Use At Bicol International Airport	BIA	No	SVP	N/A	02-10-2025	N/A	06-10-2025	06-10-2025	06-10-2025	10-10-2025	21-10-2025	28-10-2025	28-10-2025	28-10-2025	waiting for delivery		
50213060 2270	Repair And Maintenance Of Service Vehicle At Bicol International Airport	BIA	No	SVP	N/A	02-10-2025	N/A	06-10-2025	06-10-2025	06-10-2025	10-10-2025	21-10-2025	23-10-2025	24-10-2025	04-11-2025	80% Accomplishment		
50213000 2240	Preventive And Fault Maintenance Of Walk Through Metal Detector At Bicol International Airport	BIA	No	SVP	N/A	10-10-2025	N/A	15-10-2025	15-10-2025	15-10-2025	04-11-2025	11-11-2025	21-11-2025	24-11-2025	27-11-2025	1st visit completed	Four (4) Quarterly Visits	
50203990	Purchase Of Materials To Be Used For The Restoration Of Various Facilities Damaged By Typhoon Opong At Masbate Airport - (Negotiated Procurement - Emergency Case)	Masbate Airport	No	Negotiated Procurement - Emergency Case	N/A	N/A	N/A	28-09-2025	28-09-2025	28-09-2025	28-09-2025	28-09-2025	28-09-2025	28-09-2025	28-09-2025	28-09-2025	28-09-2025	

Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	1,984,059.00	1,984,059.00	N/A	1,881,857	1,881,857	N/A	COA	N/A	21-05-2025	21-05-2025	21-05-2025	21-05-2025	N/A	
Government of the Philippines (current year's budget)	848,883.67	848,883.67	N/A	799,141.56	799,141.56	N/A	COA	N/A	29-08-2025	29-08-2025	29-08-2025	29-08-2025	N/A	
Government of the Philippines (current year's budget)	599,405.96	N/A	599,405.96	558,454.20	N/A	558,454.20	COA	N/A	29-08-2025	29-08-2025	29-08-2025	29-08-2025	N/A	
Government of the Philippines (current year's budget)	567,205.46	567,205.46	N/A	534,521.41	534,542.41	N/A	COA	N/A	29-08-2025	29-08-2025	29-08-2025	29-08-2025	N/A	
Government of the Philippines (current year's budget)	1,114,400.00	N/A	1,114,400.00	1,000,000.00	N/A	1,000,000.00	COA	N/A	16-09-2025	16-09-2025	16-09-2025	16-09-2025	N/A	
Government of the Philippines (current year's budget)	298,000.00	N/A	298,000.00	291,000.00	N/A	291,000.00	COA	N/A	22-09-2025	22-09-2025	22-09-2025	22-09-2025	N/A	
Government of the Philippines (current year's budget)	1,161,900.00	1,161,900.00	N/A	1,158,800.00	N/A	1,158,800.00	COA	N/A	22-09-2025	22-09-2025	22-09-2025	22-09-2025	N/A	
Government of the Philippines (current year's budget)	599,483.09	599,483.09	N/A	556,955.20	556,955.20	N/A	COA	N/A	01-10-2025	01-10-2025	01-10-2025	01-10-2025	N/A	
Government of the Philippines (current year's budget)	999,999.66	999,999.66	N/A	982,143.75	982,143.75	N/A	COA	N/A	01-10-2025	01-10-2025	01-10-2025	01-10-2025	N/A	
Government of the Philippines (current year's budget)	400,000.00	N/A	400,000.00	312,000.00	N/A	312,000.00	COA	N/A	01-10-2025	01-10-2025	01-10-2025	01-10-2025	N/A	
Government of the Philippines (current year's budget)	418,843.95	418,843.95	N/A	415,188.90	415,188.90	N/A	COA	N/A	02-10-2025	02-10-2025	02-10-2025	02-10-2025	N/A	
Government of the Philippines (current year's budget)	210,000.00	210,000.00	N/A	210,000.00	210,000.00	N/A	COA	N/A	10-10-2025	10-10-2025	10-10-2025	10-10-2025	N/A	
Government of the Philippines (current year's budget)	274,941.00	274,941.00	N/A	274,941.00	274,941.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A	28-09-2025

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
50202010a	Supply and Delivery of Food Packs for Basic Aerodrome Rescue and Firefighting Training At Bicol International Airport	BIA	No	SVP	N/A	16-10-2025	N/A	20-10-2025	20-10-2025	20-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025	14-11-2025	14-11-2025	
50213000 - 2276	Supply And Delivery Of Materials For The Emergency Repair Of Oshkosh Striker 4 x 4 Fire Truck Operated By The Aircraft Rescue And Firefighting (ARFF) Unit At Bicol International Airport - Negotiated Procurement (Emergency Cases)	BIA	No	Negotiated Procurement - Emergency Case	N/A	N/A	N/A	01-10-2025	01-10-2025	01-10-2025	03-10-2025	07-10-2025	17-10-2025	18-10-2025	18-10-2025	14-10-2025	30-10-2025	
50203990	Supply And Delivery Of Materials For X-Ray Enclosure At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	22-10-2025	N/A	22-12-2025	22-12-2025	22-12-2025	23-12-2025	26-12-2025	26-12-2025	29-12-2025	29-12-2025	waiting for delivery		
50299990	Supply And Delivery Of Christmas Groceries For CAAP Area V Personnel (BIA, Naga, Virac, Legazpi, Bacon, Bulan and Daet Airport) As Year-End Assessment Celebration For CY 2025	Area V	No	SVP	N/A	16-11-2025	N/A	21-11-2025	21-11-2025	21-11-2025	27-11-2025	01-12-2025	09-12-2025	15-12-2025	15-12-2025	18-12-2025	19-12-2025	
10607010 3246	Supply And Delivery Of Industrial Segregated Trash Bins At Bicol International Airport	BIA	No	SVP	N/A	25-11-2025	N/A	28-11-2025	28-11-2025	28-11-2025	04-12-2025	12-12-2025	16-12-2025	22-12-2025	22-12-2025	waiting for delivery		
50203010	Supply And Delivery Of Various Office Supplies AT Bicol International Airport (For November And December 2025)	BIA	No	SVP	N/A	25-11-2025	N/A	28-11-2025	28-11-2025	28-11-2025	04-12-2025	05-12-2025	10-12-2025	12-12-2025	12-12-2025			
10607010 3245	Supply And Delivery Of Power Bar Table With High Chairs/Dining Tables And Chairs At Bicol International Airport	BIA	No	SVP	N/A	25-11-2025	N/A	28-11-2025	28-11-2025	28-11-2025	04-12-2025	12-12-2025	16-12-2025	22-12-2025	22-12-2025			
50213990-00 2276	Emergency Repair Of Airport Facilities Damaged By Typhoon Uwan At Virac Airport - (Negotiated Procurement - Emergency Case)	Virac Airport	No	Negotiated Procurement - Emergency Case	N/A	N/A	N/A	28-11-2025	28-11-2025	28-11-2025	02-12-2025	02-12-2025	02-12-2025	10-12-2025	19-12-2025	7% Accomplishment		
50203990	Supply And Delivery Of Various Sanitary Supplies At Bicol International Airport (November and December 2025)	BIA	No	SVP	N/A	02-12-2025	N/A	05-12-2025	05-12-2025	05-12-2025	10-12-2025	12-12-2025	22-12-2025	23-12-2025	23-12-2025	23-12-2025	23-12-2025	
50299030	Lease of Venue for CAAP Operational Planning Session On December 10-11, 2025- (Negotiated Procurement - Lease of Venue)	BIA	No	Negotiated Procurement - Lease of Venue	N/A	N/A	N/A	03-12-2025	03-12-2025	03-12-2025	04-12-2025	04-12-2025	05-12-2025	05-12-2025	05-12-2025	11-12-2025	11-12-2025	
2133	Obstruction Removal	Masbate Airport	No	SVP	N/A	N/A	07-05-2025	21-05-2025	21-05-2025	21-05-2025	26-05-2025	13-06-2025	13-06-2025	17-06-2025	25-07-2025	25-07-2025	25-07-2025	
2134	Upgrading of Existing Landscape @ Landside & incl. Airside	Masbate Airport	No	SVP	N/A	N/A	21-03-2025	03-04-2025	03-04-2025	03-04-2025	03-04-2025	08-04-2025	16-04-2025	16-04-2025	16-04-2025	21-04-2025	21-05-2025	21-05-2025
2150	Repair and Maintenance of Various Gensets (3 units)	Masbate Airport	No	SVP	N/A	N/A	10-09-2025	28-10-2025	28-10-2025	28-10-2025	31-10-2025	17-11-2025	17-11-2025	17-11-2025	27-11-2025	18-12-2025	18-12-2025	

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	528,000.00	528,000.00	N/A	528,000.00	528,000.00	N/A	COA	N/A	16-10-2025	16-10-2025	16-10-2025	16-10-2025		
Government of the Philippines (current year's budget)	325,400.08	325,400.08	N/A	325,400.08	325,400.08	N/A	COA	N/A	22-09-2025	22-09-2025	22-09-2025	22-09-2025	N/A	
Government of the Philippines (current year's budget)	384,100.00	384,100.00	N/A	382,780.08	382,780.08	N/A	COA	N/A	22-10-2025	22-10-2025	22-10-2025	22-10-2025	N/A	
Government of the Philippines (current year's budget)	1,134,000.00	1,134,000.00	N/A	1,133,858.25	1,133,858.25	N/A	COA	N/A	17-11-2025	17-11-2025	17-11-2025	17-11-2025	N/A	
Government of the Philippines (current year's budget)	994,500.00	N/A	994,500.00	936,000.00	N/A	936,000.00	COA	N/A	25-11-2025	25-11-2025	25-11-2025	25-11-2025	N/A	
Government of the Philippines (current year's budget)	269,498.00	269,498.00	N/A	269,053.00	269,053.00	N/A	COA	N/A	25-11-2025	25-11-2025	25-11-2025	25-11-2025	N/A	
Government of the Philippines (current year's budget)	1,487,500.00	N/A	1,487,500.00	1,475,000.00	N/A	1,475,000.00	COA	N/A	25-11-2025	25-11-2025	25-11-2025	25-11-2025	N/A	
Government of the Philippines (current year's budget)	1,267,050.51	1,267,050.51	N/A	1,264,903.13	1,264,903.13	N/A	COA	N/A	25-11-2025	25-11-2025	25-11-2025	25-11-2025	N/A	
Government of the Philippines (current year's budget)	415,800.00	415,800.00	N/A	323,819.80	323,819.80	N/A	COA	N/A	02-12-2025	02-12-2025	02-12-2025	02-12-2025	N/A	
Government of the Philippines (current year's budget)	400,000.00	400,000.00	N/A	399,855.00	399,855.00	N/A	COA	N/A	03-12-2025	03-12-2025	03-12-2025	03-12-2025	N/A	
Government of the Philippines (current year's budget)	297,950.00	297,950.00	N/A	286,600.00	286,600.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	300,000.00	300,000.00	N/A	293,950.00	293,950.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	300,000.00	300,000.00	N/A	297,138.00	297,138.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
2163	Repair and Maintenance of CSIS Building/Office	Masbate Airport	No	SVP	N/A	N/A	20-10-2025	05-11-2025	05-11-2025	05-11-2025	07-11-2025	20-11-2025	20-11-2025	20-11-2025	27-11-2025	90% Accomplishment	
2165	Termite Control (All Facility)	Masbate Airport	No	SVP	N/A	N/A	10-03-2025	20-03-2025	20-03-2025	20-03-2025	25-03-2025	25-03-2025	31-03-2025	31-03-2025	04-04-2025	16-04-2025	16-04-2025
2166	Repair/Repainting of Windcone Stand (2 units)	Masbate Airport	No	SVP	N/A	N/A	01-09-2025	11-09-2025	11-09-2025	11-09-2025	16-09-2025	16-09-2025	03-10-2025	03-10-2025	10-10-2025	17-11-2025	17-11-2025
2167	Repair/Repainting of 100KVA Genset Powerhouse at PTB	Masbate Airport	No	SVP	N/A	N/A	16-04-2025	29-04-2025	29-04-2025	29-04-2025	05-05-2025	05-05-2025	16-06-2025	24-06-2025	24-06-2025	04-07-2025	04-07-2025
2168	Repair and Rehab of Pathway Canopy @ Admin Building	Masbate Airport	No	SVP	N/A	N/A	12-05-2025	21-05-2025	21-05-2025	21-05-2025	26-05-2025	26-05-2025	13-06-2025	13-06-2025	17-06-2025	18-09-2025	18-09-2025
2170	Repair/Rehab of Signage's incl. Steel Railings	Masbate Airport	No	SVP	N/A	N/A	10-09-2025	06-10-2025	06-10-2025	06-10-2025	N/A	15-10-2025	15-10-2025	15-10-2025	24-10-2025	17-11-2025	17-11-2025
2171	Repair/Rehab @ Main Gate Entrance	Masbate Airport	No	SVP	N/A	N/A	21-07-2025	07-08-2025	07-08-2025	07-08-2025	12-08-2025	19-08-2025	19-08-2025	19-08-2025	22-08-2025	17-09-2025	17-09-2025
2213	Repair/Maintenance of Tractor Mower	Masbate Airport	No	SVP	N/A	N/A	24-03-2025	03-04-2025	03-04-2025	03-04-2025	08-04-2025	16-04-2025	16-04-2025	16-04-2025	21-04-2025	13-05-2025	13-05-2025
2225	Repair/Maintenance of Motorcycle	Masbate Airport	No	SVP	N/A	N/A	01-07-2025	14-07-2025	14-07-2025	14-07-2025	N/A	25-07-2025	25-07-2025	25-07-2025	25-07-2025	29-07-2025	29-07-2025
3429	Provision of Parking/Collection Booth	Masbate Airport	No	SVP	N/A	N/A	19-09-2025	29-09-2025	29-09-2025	29-09-2025	02-10-2025	14-10-2025	14-10-2025	14-10-2025	17-10-2025	06-11-2025	06-11-2025
2148	UPGRADING OF ELECTRICAL POWER SYSTEM AND ADDITIONAL CIRCUIT BREAKER AT PTB	Naga Airport	No	SVP	N/A	14-06-2025	20-06-2025	N/A	N/A	N/A	N/A	27-06-2025	14-07-2025	14-07-2025	17-07-2025	27-08-2025	29-08-2025
2173	REPAIR OF CSIS BUILDING OFFICE	Naga Airport	No	SVP	N/A	23-09-2025	01-10-2025	N/A	N/A	N/A	N/A	06-10-2025	08-10-2025	13-10-2025	13-10-2025	24-11-2025	28-11-2025
2175	REPAIR AND REPAINTING OF ARFF BUILDING	Naga Airport	No	SVP	N/A	02-08-2025	07-08-2025	N/A	N/A	N/A	N/A	20-08-2025	25-08-2025	09-09-2025	03-09-2025	02-12-2025	05-12-2025

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)		
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
Government of the Philippines (current year's budget)	250,000.00	250,000.00	N/A	248,196.00	248,196.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	298,977.00	298,977.00	N/A	298,020.00	298,020.00	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	120,000.00	120,000.00	N/A	86,057.00	86,057.00	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	100,000.00	100,000.00	N/A	97,600.00	97,600.00	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	198,243.72	198,243.72	N/A	196,175.60	196,175.60	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	50,000.00	50,000.00	N/A	49,940.00	49,940.00	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	150,000.00	150,000.00	N/A	147,950.00	147,950.00	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	175,000.00	175,000.00	N/A	174,100.00	174,100.00	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	12,000.00	12,000.00	N/A	10,500.00	10,500.00	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	100,000.00	N/A	100,000.00	95,185.00	N/A	95,185.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	80,000.00	80,000.00	N/A	79,495.50	79,495.50	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	250,000.00	250,000.00	N/A	237,651.75	237,651.75	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	350,000.00	350,000.00	N/A	346,999.80	346,999.80	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
2178	REPAIR AND REPAINTING OF GUARD HOUSE AT MAIN ENTRANCE GATE	Naga Airport	No	SVP	N/A	09-09-2025	15-09-2025	N/A	N/A	N/A	N/A	01-10-2025	07-10-2025	13-10-2025	13-10-2025	21-12-2025	26-12-2025
2179	REPAIR AND REPAINTING OF MAIN GATE	Naga Airport	No	SVP	N/A	14-06-2025	20-06-2025	N/A	N/A	N/A	N/A	02-07-2025	02-07-2025	04-07-2025	04-07-2025	31-07-2025	05-08-2025
2214	REPAIR AND MAINTENANCE OF VARIOUS ACUS	Naga Airport	No	SVP	N/A	31-03-2025	04-04-2025	N/A	N/A	N/A	N/A	16-04-2025	25-04-2025	30-04-2025	30-04-2025	30-07-2025	04-08-2025
2215	REPAIR, MAINTENANCE AND UPGRADE OF TRACTOR MOWER	Naga Airport	No	SVP	N/A	06-09-2025	12-09-2025	N/A	N/A	N/A	N/A	24-09-2025	01-10-2025	06-10-2025	10-06-2025	20-12-2025	26-12-2025
2216	REHABILITATION OF INTERCOM SYSTEM	Naga Airport	No	SVP	N/A	09-05-2025	15-05-2025	N/A	N/A	N/A	N/A	21-05-2025	30-05-2025	02-06-2025	02-06-2025	14-07-2025	18-07-2025
2230	REFURBISHMENT AND REPAIR OF TWO UNITS LEATHER COUCH FOR ADMIN OFFICE	Naga Airport	No	SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2025	28-07-2025	28-07-2025	28-07-2025	07-08-2025	12-08-2025
2146	REPAIR AND MAINTENANCE OF DEGS PTB	Naga Airport	No	SVP	N/A	03-09-2025	01-10-2025	N/A	N/A	N/A	N/A	01-10-2025	10-10-2025	13-10-2025	13-10-2025		
2223	REPAIR AND MAINTENANCE OF TWO SERVICE VEHICLE	Naga Airport	No	SVP	N/A	06-09-2025	12-09-2025	N/A	N/A	N/A	N/A	01-10-2025	06-10-2025	06-10-2025	06-10-2025		
50213000 2182	REPAIR OF GROUNDING SYSTEM AT ANF POWER PLANT BLDG. 1 FSS TO MET AT VIRAC A/P	Virac Airport	No	SVP	N/A	16-07-2025	N/A	23-07-2025	23-07-2025	23-07-2025	24-07-2025	25-07-2025	30-07-2025	04-08-2025	04-08-2025	02-09-2025	10-09-2025
50213000 2151	REPAIR & MAINTENANCE OF GENERATOR SET (3 UNITS) AT VIRAC A/P (2nd SVP)	Virac Airport	No	SVP	N/A	16-07-2025	N/A	23-07-2025	23-07-2025	23-07-2025	N/A	25-07-2025	30-07-2025	18-09-2025	04-08-2025	06-10-2025	13-10-2025
50213000 2226	REPAIR AND MAINTENANCE OF SERVICE VEHICLE AT VIRAC AIRPORT	Virac Airport	No	SVP	N/A	29-07-2025	N/A	01-08-2025	01-08-2025	01-08-2025	N/A	04-08-2025	11-08-2025	11-08-2025	N/A	21-08-2025	26-08-2025
50213000 2185	REPAIR & REPAINTING OF CSIS BUILDING AT VIRAC A/P 2ND SVP	Virac Airport	No	SVP	N/A	15-08-2025	N/A	20-08-2025	20-08-2025	20-08-2025	N/A	22-08-2025	28-08-2025	19-09-2025	19-09-2025	06-10-2025	13-10-2025
50213000 2219	REPAIR OF GRASSCUTTER AT VRC A/P	Virac Airport	No	SVP	N/A	07-07-2025	N/A	10-07-2025	10-07-2025	10-07-2025	N/A	11-07-2025	16-07-2025	16-07-2025	N/A	31-07-2025	04-08-2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)				
Government of the Philippines (current year's budget)	75,000.00	75,000.00	N/A	74,093.25	74,093.25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	150,000.00	150,000.00	N/A	146,139.00	146,139.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	200,000.00	200,000.00	N/A	192,045.00	192,045.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	175,000.00	175,000.00	N/A	167,149.50	167,149.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	450,000.00	450,000.00	N/A	429,602.25	429,602.25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	20,000.00	20,000.00	N/A	18,947.25	18,947.25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	200,000.00	200,000.00	N/A	199,342.50	199,342.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	300,000.00	300,000.00	N/A	275,152.50	275,152.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Government of the Philippines (current year's budget)	300,000.00	300,000.00	N/A	291,907.88	291,907.88	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	23-07-2025	N/A	N/A	N/A	N/A	N/A	02-09-2025	
Government of the Philippines (current year's budget)	300,000.00	300,000.00	N/A	273,393.75	273,393.75	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	23-07-2025	N/A	N/A	N/A	N/A	N/A	06-10-2025	
Government of the Philippines (current year's budget)	50,000.00	50,000.00	N/A	42,250.00	42,250.00	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	01-08-2025	N/A	N/A	N/A	N/A	N/A	21-08-2025	
Government of the Philippines (current year's budget)	249,783.45	249,783.45	N/A	249,725.07	249,725.07	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	20-08-2025	N/A	N/A	N/A	N/A	N/A	06-10-2025	
Government of the Philippines (current year's budget)	9,986.03	9,986.03	N/A	9,940.00	9,940.00	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	10-07-2025	N/A	N/A	N/A	N/A	N/A	31-07-2025	

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
10603050 3156	SUPPLY, DELIVERY & INSTALLATION OF AIRCON AT VIRAC A/P	Virac Airport	No	SVP	N/A	10-07-2025	N/A	16-07-2025	16-07-2025	16-07-2025	N/A	17-07-2025	18-07-2025	21-07-2025	N/A	24-07-2025	24-07-2025
50213000 2227	REPAIR AND MAINTENANCE OF MOTORCYCLE AT VIRAC AIRPORT	Virac Airport	No	SVP	N/A	07-07-2025	N/A	10-07-2025	10-07-2025	10-07-2025	N/A	11-07-2025	16-07-2025	16-07-2025	N/A	01-08-2025	04-08-2025
50213000 2190	UPGRADE OF VARIOUS IT/OFFICE EQUIPMENT AT VRC A/P	Virac Airport	No	SVP	N/A	05-09-2025	N/A	12-09-2025	12-09-2025	12-09-2025	N/A	16-09-2025	18-09-2025	02-10-2025	06-10-2025	05-11-2025	11-11-2025
50213000 2218	REPAIR AND MAINTENANCE OF TRACTOR MOWER AT VRC A/P	Virac Airport	No	SVP	N/A	08-09-2025	N/A	12-09-2025	12-09-2025	12-09-2025	N/A	16-09-2025	18-09-2025	30-09-2025	06-10-2025	20-11-2025	24-11-2025
50213000	REPAIR & MAINTENANCE OF VARIOUS ACU'S AT VIRAC A/P	Virac Airport	No	SVP	N/A	08-09-2025	12-09-2025	12-09-2025	12-09-2025	12-09-2025	N/A	16-09-2025	18-09-2025	24-09-2025	25-09-2025	24-10-2025	03-11-2025
10603050 3183	PROCUREMENT OF INSULATOR MULTITESTER (NEGOTIATED PROCUREMENT)	Virac Airport	No	SVP	N/A	08-09-2015	N/A	08-09-2025	08-09-2025	08-09-2025	N/A	10-09-2025	16-09-2025	23-07-2025	N/A	24-11-2025	24-11-2025
10604010 3433	PROVISION OF STAINLESS STEEL SHEET SIGNAGES (SUPPLY, DELIVERY & INSTALLATION) AT VIRAC A/P	Virac Airport	No	SVP	N/A	20-09-2025	N/A	26-09-2025	26-09-2025	26-09-2025	N/A	25-09-2025	06-10-2025	06-10-2025	N/A	17-12-2025	19-12-2025
10603050 3144	SUPPLY, DELIVERY & INSTALLATION OF WINDOW BLINDS AT VIRAC A/P	Virac Airport	No	SVP	N/A	19-10-2025	N/A	17-10-2025	17-10-2025	17-10-2025	N/A	22-10-2025	23-10-2025	N/A	N/A	N/A	21-11-2025
10604010 3434	PROVISION OF FRANGIBLE FENCE AT RWY 06 A VIRAC A/P	Virac Airport	No	SVP	N/A	10-10-2025	N/A	17-10-2025	17-10-2025	17-10-2025	N/A	20-10-2025	21-10-2025	23-10-2025	24-10-2025	19-12-2025	22-12-2025
10604010 3173	PURCHASE OF AIRGUN	Virac Airport	No	SVP	N/A	17-11-2025	N/A	21-11-2025	21-11-2025	21-11-2025	N/A	24-11-2025	25-11-2025	N/A	N/A	28-11-2025	28-11-2025
50213000 2187	REPAIR & REPAINTING OF STAFF HOUSE AT VIRAC A/P	Virac Airport	No	SVP	N/A	09-10-2025	N/A	17-10-2025	17-10-2025	17-10-2025	N/A	20-10-2025	21-10-2025	23-10-2025	24-10-2025	26-11-2025	21-12-2025

Total Allotted Budget of P
 Total Contract Price of Procurement
 Total Savings (Total Allotted Budget -

Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
Government of the Philippines (current year's budget)	100,000.00	N/A	100,000.00	98,000.00	N/A	98,000.00	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	16-07-2025	N/A	N/A	24-07-2025	
Government of the Philippines (current year's budget)	10,000.00	10,000.00	N/A	8,969.00	8,969.00	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	10-07-2025	N/A	N/A	01-08-2025	
Government of the Philippines (current year's budget)	74,889.15	74,889.15	N/A	68,135.00	68,135.00	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	12-09-2025	N/A	N/A	12-11-2025	
Government of the Philippines (current year's budget)	78,197.70	78,197.70	N/A	77,750.00	77,750.00	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	12-09-2025	N/A	N/A	20-11-2025	
Government of the Philippines (current year's budget)	159,752.25	159,752.25	N/A	138,800.00	138,800.00	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	12-09-2025	N/A	N/A	29-12-2025	
Government of the Philippines (current year's budget)	60,000.00	N/A	60,000.00	59,000.00	N/A	59,000.00	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	08-09-2025	N/A	N/A	11/2/4/25	
Government of the Philippines (current year's budget)	649,425.00	N/A	649,425.00	643,494.80	N/A	643,494.80	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	26-09-2025	N/A	N/A	19-12-2025	
Government of the Philippines (current year's budget)	350,000.00	N/A	350,000.00	310,770.24	N/A	310,770.24	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	17-10-2025	N/A	N/A	21-11-2025	
Government of the Philippines (current year's budget)	349,595.40	N/A	349,595.40	348,000.00	N/A	348,000.00	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	17-10-2025	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	80,000.00	N/A	80,000.00	79,830.00	N/A	79,830.00	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	21-11-2025	N/A	N/A	28-11-2025	
Government of the Philippines (current year's budget)	299,363.40	299,363.40	N/A	297,000.00	297,000.00	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	17-10-2025	N/A	N/A	N/A	
Procurement Activities	59,669,936.23	48,015,028.88	11,654,907.35											
Activities Conducted				57,282,060.50	43,019,408.44	14,262,673.06								
Total Contract Price	2,387,875.73													

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
10604010 3429	Construction Of Stock Room At Naga Airport	Naga Airport	No	SVP	N/A	02-10-2025	N/A	06-10-2025	06-10-2025	06-10-2025	10-10-2025	22-10-2025	30-10-2025	05-12-2025	For Issuance of Notice to Proceed.		
50213000 2210	Maintenance Repair And Improvement Of BIA Electrical System At Bicol International Airport	BIA	No	SVP	N/A	10-10-2025	N/A	15-10-2025	15-10-2025	15-10-2025	04-11-2025	11-11-2025	12-11-2025	21-11-2025	For Issuance of Notice to Proceed.		
10604010 3423	Provision of Guard House At ARFF With Drop Arm At Bicol International Airport	BIA	No	SVP	N/A	10-10-2025	N/A	15-10-2025	15-10-2025	15-10-2025	04-11-2025	11-11-2025	18-11-2025	28-11-2025	For Issuance of Notice to Proceed.		
10603050 3181	Supply, Delivery And Installation Of Integrated Solar Powered Lighting Fixtures AT VPA (10 Units) At Naga Airport	Naga Airport	No	SVP	N/A	10-10-2025	N/A	15-10-2025	15-10-2025	15-10-2025	04-11-2025	11-11-2025	12-11-2025	21-11-2025	For Issuance of Notice to Proceed.		
50213050 2251	Repair and Maintenance Of Baggage Handling System At Bicol International Airport	BIA	No	SVP	N/A	22-10-2025	N/A	11-07-2025	11-07-2025	07-11-2025	11-07-2025	01-12-2025	08-12-2025	17-12-2025	For Issuance of Notice to Proceed.		
50213040 2225	Repair and Repainting Of Security Fence At VPA incl. Main Gate At Naga Airport	Naga Airport	No	SVP	N/A	16-11-2025	N/A	21-11-2025	21-11-2025	21-11-2025	27-11-2025	01-12-2025	02-12-2025	10-12-2025	For Issuance of Notice to Proceed.		
50213000 2217	Repair And Replacement Of Pipe Tube At ARFF Building Water Source At Masbate Airport	Masbate Airport	No	SVP	N/A	16-11-2025	N/A	21-11-2025	21-11-2025	21-11-2025	27-11-2025	01-12-2025	02-12-2025	10-12-2025	For Issuance of Notice to Proceed.		
50213000 2276	Supply And Delivery Of Original Spare Parts For Oshkosh Striker - R1 Firetruck Stationed At ARFF Bicol International Airport	BIA	No	SVP	N/A	16-11-2025	N/A	21-11-2025	21-11-2025	21-11-2025	27-11-2025	01-12-2025	03-12-2025				
50213030 00 2192	General Maintenance Of Two (2) Units DEGS 3MVA (DEGS 1 And DEGS 2) At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	25-11-2025	N/A	28-11-2025	28-11-2025	28-11-2025	02-12-2025	03-12-2025	29-12-2025				
5021130	Surveying Services At Old Legazpi Airport	Old Legazpi Airport	No	SVP	N/A	25-11-2025	N/A	28-11-2025	28-11-2025	28-11-2025	04-12-2025	10-12-2025	16-12-2025	11-12-2025	For Issuance of Notice to Proceed.		
50213000 2250	Repair and Maintenance Of Moving Passenger Boarding Bridge (PBB) At Bicol International Airport	BIA	No	SVP	N/A	02-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	23-12-2025	26-12-2025	26-12-2025	29-12-2025	For Issuance of Notice to Proceed.		

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	525,375.69	N/A	525,375.69	524,753.26	N/A	524,753.26	COA	N/A	01-10-2025	01-10-2025	01-10-2025	01-10-2025	N/A	
Government of the Philippines (current year's budget)	999,943	999,943	N/A	984,139	984,139	N/A	COA	N/A	13-10-2025	13-10-2025	13-10-2025	13-10-2025	N/A	
Government of the Philippines (current year's budget)	149,886	N/A	149,886	148,431	N/A	148,431	COA	N/A	13-10-2025	13-10-2025	13-10-2025	13-10-2025	N/A	
Government of the Philippines (current year's budget)	389,932	N/A	389,932	387,767	N/A	387,767	COA	N/A	13-10-2025	13-10-2025	13-10-2025	13-10-2025	N/A	
Government of the Philippines (current year's budget)	499,433	499,433	N/A	498,006	498,006	N/A	COA	N/A	22-10-2025	22-10-2025	22-10-2025	22-10-2025	N/A	
Government of the Philippines (current year's budget)	397,684	N/A	397,684	394,645	N/A		COA	N/A	17-11-2025	17-11-2025	17-11-2025	17-11-2025	N/A	
Government of the Philippines (current year's budget)	799,320	N/A	799,320	783,350	783,350	N/A	COA	N/A	17-11-2025	17-11-2025	17-11-2025	17-11-2025	N/A	
Government of the Philippines (current year's budget)	203,200	N/A	203,200	203,200	203,200	N/A	COA	N/A	17-11-2025	17-11-2025	17-11-2025	17-11-2025	N/A	
Government of the Philippines (current year's budget)	1,593,764	1,593,764	N/A	1,576,155	1,576,155	N/A	COA	N/A	10-10-2025	10-10-2025	10-10-2025	10-10-2025	N/A	
Government of the Philippines (current year's budget)	143,472	143,472	N/A	143,472	143,472	N/A	COA	N/A	25-11-2025	25-11-2025	25-11-2025	25-11-2025	N/A	
Government of the Philippines (current year's budget)	964,879	964,879	N/A	964,688	964,688	N/A	COA	N/A	02-12-2025	02-12-2025	02-12-2025	02-12-2025	N/A	

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
50213020-990 2185	Repair & Repainting Of Runway, Taxiway And Apron Markings Incl.Distance-to-go Markers At Naga Airport	Naga Airport	No	SVP	N/A	05-12-2025	N/A	11-12-2025	11-12-2025	11-12-2025	15-12-2025	19-12-2025	23-12-2025				
10604990 3530	Construction of Sewage Treatment Plant Stock Room At Bicol International Airport	BIA	No	SVP	N/A	05-12-2025	N/A	11-12-2025	11-12-2025	11-12-2025	15-12-2025	19-12-2025	22-12-2025	29-12-2025	For issuance of Notice to Proceed.		
10604990 3526	Provision Of One (1) Female Restroom At ARFF Station Of Bicol International Airport	BIA	No	SVP	N/A	11-12-2025	N/A	16-12-2025	16-12-2025	16-12-2025	17-12-2025	18-12-2025	22-12-2025	29-12-2025	For issuance of Notice to Proceed.		
50213050 1773	Demolition Of Old DVOR Including 5 Units Tower At Old Legazpi Airport	Legazpi Airport	No	SVP	N/A	11-12-2025	N/A	16-12-2025	16-12-2025	16-12-2025	17-12-2025	18-12-2025	22-12-2025	29-12-2025	For issuance of Notice to Proceed.		
5021130	Surveying Services At Bulan Airport	Bulan Airport	No	SVP	N/A	13-12-2025	N/A	18-12-2025	18-12-2025	18-12-2025	19-12-2025	26-12-2025	26-12-2025	29-12-2025	For issuance of Notice to Proceed.		
5021130	Surveying Services At Virac Airport	Virac Airport	No	SVP	N/A	13-12-2025	N/A	18-12-2025	18-12-2025	18-12-2025	19-12-2025	26-12-2025	26-12-2025	29-12-2025	For issuance of Notice to Proceed.		
106045990 3527	Provision Of Exhaust At Concession Area At PTB (Domestic & International) At Bicol International Airport	BIA	No	SVP	N/A	18-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	23-12-2025	26-12-2025	26-12-2025	29-12-2025	For issuance of Notice to Proceed.		
50213050-99 2255	Maintenance Repair And Improvement Of BIA Water System At Bicol International Airport	BIA	No	SVP	N/A	18-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	23-12-2025	26-12-2025	26-12-2025	29-12-2025	For issuance of Notice to Proceed.		
50213000 2201	Technical Analysis Services for BIA Moving Passenger Boarding Bridges (PBB) at Bicol International Airport	BIA	No	SVP	N/A	19-03-2025	N/A	25-03-2025	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50213000 2199	Annual Preventive Maintenance Service Of Fire Detection And Alarm System (FDAS) for BIA Complex	BIA	No	SVP	N/A	19-03-2025	N/A	25-03-2025	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
5 02 03 010	Supply And Delivery Of Various Office Supplies At Bicol International Airport (For March & April 2025)	BIA	No	SVP	N/A	12-04-2025	N/A	30-04-2025	30-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50213000 2142	Vegetation Control At Daet Airport	Daet AP	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	849,011	849,011	N/A	847,979	847,979	N/A	COA	N/A	09-12-2025	09-12-2025	09-12-2025	09-12-2025	N/A	
Government of the Philippines (current year's budget)	949,649	N/A	949,649	928,097	N/A	928,097	COA	N/A	09-12-2025	09-12-2025	09-12-2025	09-12-2025	N/A	
Government of the Philippines (current year's budget)	245,504	N/A	245,504	243,385	N/A	243,385	COA	N/A	12-12-2025	12-12-2025	12-12-2025	12-12-2025	N/A	
Government of the Philippines (current year's budget)	1,314,994	1,314,994	N/A	1,306,032	1,306,032	N/A	COA	N/A	12-12-2025	12-12-2025	12-12-2025	12-12-2025	N/A	
Government of the Philippines (current year's budget)	239,484	239,484	N/A	239,484	239,484	N/A	COA	N/A	15-12-2025	15-12-2025	15-12-2025	15-12-2025	N/A	
Government of the Philippines (current year's budget)	286,356	286,356	N/A	286,356	286,356	N/A	COA	N/A	15-12-2025	15-12-2025	15-12-2025	15-12-2025	N/A	
Government of the Philippines (current year's budget)	1,493,584	N/A	1,493,584	1,482,168	N/A	1,482,168	COA	N/A	18-12-2025	18-12-2025	18-12-2025	18-12-2025	N/A	
Government of the Philippines (current year's budget)	370,333	370,333	N/A	369,755	369,755	N/A	COA	N/A	18-12-2025	18-12-2025	18-12-2025	18-12-2025	N/A	
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	18-03-2025	18-03-2025	18-03-2025	18-03-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	18-03-2025	18-03-2025	18-03-2025	18-03-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	24-04-2025	24-04-2025	24-04-2025	24-04-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	Failed Bidding

Procurement Monitoring Report as of December/31/2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
50213000 2204	Repair And Maintenance Of BIA Air-Handling System At Bicol International Airport	BIA	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50213000 2195	Semi-Annual Preventive Maintenance Service Of Chillers And Chilled Water Pumps At Bicol International Airport	BIA	No	SVP	N/A	22-04-2025	N/A	30-04-2025	30-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50213000 2180	Repair And Repainting Of Gender Neutral Toilet-GAD At Naga Airport	NGA AP	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
5021300 2162	Conversion Of Lamp Posts To Solar Powered Lights (BIA Complex)	BIA	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	15-05-2025	N/A	N/A	N/A	N/A	N/A	N/A
50203990	Supply And Delivery Of Battery Units Used For CN/MET Equipment Operation At Bicol International Airport	BIA	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50203990	Supply And Delivery Of Batteries And Battery Clamps Of 3MVA DEGS#2 And 3MVA DEGS#1 For Use At ANS/Power Plant - Bicol International Airport	BIA	No	SVP	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	15-05-2025	N/A	N/A	N/A	N/A	N/A	N/A
50213000 2180	Repair And Repainting Of Gender Neutral Toilet-GAD At Naga Airport - 2nd SVP	NGA AP	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50212000 2143	Repair, Repainting Of Runway Markings And Markers And Distance To Go Markers At Bulan Airport	Bulan Airport	No	SVP	N/A	10-05-2025	N/A	15-05-2025	15-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50203990	Supply And Delivery Of Battery Units Used For CN/MET Equipment Operation At Bicol International Airport - 2nd SVP	BIA	No	SVP	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	29-05-2025	02-06-2025	N/A	N/A	N/A	N/A	N/A	N/A
50213000 2205	Repair And Maintenance Of Airconditioning System For Bicol International Airport	BIA	No	SVP	N/A	21-05-2025	N/A	27-05-2025	27-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50203990	Purchase Of Tools And Equipment For Use Of EPD At Bicol International Airport	BIA	No	SVP	N/A	31-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10604010 3533	Provision Of Two Storey Security Bunkhouse And Biometric Lounge At Naga Airport	Naga Airport	No	SVP	N/A	30-08-2025	N/A	05-09-2025	05-09-2025	05-09-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50213020-990 2188	Improvement Of Drainage Line At Daet Airport	Daet AP	No	SVP	N/A	30-08-2025	N/A	05-09-2025	05-09-2025	05-09-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the RFP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	23-04-2025	23-04-2025	23-04-2025	23-04-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	30-04-2025	30-04-2025	30-04-2025	30-04-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	13-05-2025	13-05-2025	13-05-2025	13-05-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	13-05-2025	13-05-2025	13-05-2025	13-05-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	20-05-2025	20-05-2025	20-05-2025	20-05-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	21-05-2025	21-05-2025	21-05-2025	21-05-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	02-06-2025	02-06-2025	02-06-2025	02-06-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	29-08-2025	29-08-2025	29-08-2025	29-08-2025	N/A	Failed Bidding
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	29-08-2025	29-08-2025	29-08-2025	29-08-2025	N/A	Failed Bidding

Procurement Monitoring Report as of December/31/2025


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
50203990	Supply And Delivery Of Materials For X-Ray Enclosure At Bicol International Airport	BIA	No	SVP	N/A	19-09-2025	N/A	01-10-2025	01-10-2025	01-10-2025	01-10-2025	N/A	N/A	N/A	N/A	N/A	N/A
10603050 3182	Provision Of 20 Solar Powered Lights To Be Installed At Newly Constructed Access Road At Virac Airport	Virac Airport	No	SVP	N/A	02-10-2025	N/A	06-10-2025	06-10-2025	06-10-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A
50213030 00 2192	General Maintenance Of Two (2) Units DEGS 3MVA (DEGS 1 And DEGS 2) At Bicol International Airport	BIA	No	SVP	N/A	10-10-2025	N/A	15-10-2025	15-10-2025	15-10-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10603050 3182	Provision Of 20 Solar Powered Lights To Be Installed At Newly Constructed Access Road At Virac Airport - 2nd SVP	Virac Airport	No	SVP	N/A	01-11-2025	N/A	07-11-2025	07-11-2025	07-11-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10606010 3161/3162/ 3163	Supply And Delivery Of Motorcycle For Used At Virac Airport, Masbate Airport And Bicol International Airport	Virac Airport/ Masbate Airport/ BIA	No	SVP	N/A	16-11-2025	N/A	21-11-2025	21-11-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2212	Repair of Various ACU's (28 units)	Masbate Airport	No	SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2272	REPAIR AND MAINTENANCE OF FIRETRUCK	Naga Airport	No	SVP	N/A	16-12-2025	22-12-2025	N/A	N/A	N/A	N/A						
10603050 3182	PROVISION OF 20 SOLAR POWERED LIGHTS TO BE INSTALLED AT NEWLY CONSTRUCTED ACCESS ROAD AT VIRAC A/P	Virac Airport	No	SVP	N/A	23-12-2025	N/A	26-12-2025	26-12-2025	26-12-2025	N/A	29-12-2025	29-12-2025				
50213000 2138	OBSTRUCTION REMOVAL AT VIRAC A/P	Virac Airport	No	SVP	N/A	23-12-2025	N/A	26-12-2025	26-12-2025	26-12-2025	N/A	29-12-2025	29-12-2025				
10603050 3162	PURCHASE OF MOTORCYCLE	Virac Airport	No	SVP	N/A	12-12-2025	N/A	12-12-2025	12-12-2025	12-12-2025	N/A	15-12-2025	16-12-2025	16-12-2025			
					Total Allotted Budget of On-going P												

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	22-09-2025	22-09-2025	22-09-2025	22-09-2025	N/A	Failed Bidding	
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	01-10-2025	01-10-2025	01-10-2025	01-10-2025	N/A	Failed Bidding	
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	10-10-2025	10-10-2025	10-10-2025	10-10-2025	N/A	Failed Bidding	
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	03-11-2025	03-11-2025	03-11-2025	03-11-2025	N/A	Failed Bidding	
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	17-11-2025	17-11-2025	17-11-2025	17-11-2025	N/A	Failed Bidding	
Government of the Philippines (current year's budget)	N/A	N/A	N/A	N/A	N/A	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
Government of the Philippines (current year's budget)	1,000,000	1,000,000	N/A	895,543	895,543	N/A	COA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Government of the Philippines (current year's budget)	499,146.48	N/A	499,146.48	495,005.00	N/A	495,005.00	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	26-10-2025	N/A	N/A	N/A		
Government of the Philippines (current year's budget)	429,993.10	429,993.10	N/A	425,005.00	425,005.00	N/A	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	26-12-2025	N/A	N/A	N/A		
Government of the Philippines (current year's budget)	70,000.00	N/A	70,000.00	60,947.00	N/A	60,947.00	PNP-AVSEU, Cebu Pacific, OTS, COA	N/A	N/A	N/A	N/A	N/A	N/A		
Procurement Activities	14,414,941.56	8,691,661.29	5,723,280.27	14,188,359.97	9,917,807.13	4,270,552.84									


Prepared by:


JONATHAN M. DAYAON
 BAC Secretariat

Recommended for Approval by:


EPIFANIO O. PRINIA JR. (CCC)
 BAC Chairperson

APPROVED:


CYNTHIA M. TUMANUT
 Civil Aviation Area Manager,
 Head of the Procuring Entity