


December 22, 2025	N/A		N/A		COB	1,050,000.00	1,050,000.00	N/A	998,000.00	998,000.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A		For signature of CCC Resolution
December 22, 2025	N/A		N/A		COB	1,950,000.00	1,950,000.00	N/A	1,688,800.00	1,688,800.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A		For signature of CCC Resolution
December 22, 2025	N/A		N/A		COB	100,000.00	100,000.00	N/A	85,000.00	85,000.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A		For signature of CCC Resolution
December 22, 2025	N/A		N/A		COB	100,000.00	100,000.00	N/A	75,000.00	75,000.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A		For signature of CCC Resolution
December 22, 2025	N/A		N/A		COB	492,800.00	492,800.00	N/A	340,000.00	340,000.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A		For signature of CCC Resolution
December 23, 2025	N/A		N/A		COB	450,000.00	450,000.00	N/A	445,000.00	445,000.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A		For signature of CCC Resolution
December 23, 2025	N/A		N/A		COB	146,000.00	146,000.00	N/A	108,000.00	108,000.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 23, 2025	N/A		For signature of CCC Resolution
December 23, 2025	N/A		N/A		COB	980,008.00	980,008.00	N/A	765,000.00	765,000.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 23, 2025	N/A		For signature of CCC Resolution
December 23, 2025	N/A		N/A		COB	319,000.00	319,000.00	N/A	292,850.00	292,850.00	N/A	COA/PICE/PC CI/AS	N/A	December 18, 2025	December 18, 2025	December 23, 2025	N/A		For signature of CCC Resolution
December 23, 2025	N/A		N/A		COB	199,800.00	199,800.00	N/A	111,555.00	111,555.00	N/A	COA/PICE/PC CI/AS	N/A	December 15, 2025	December 15, 2025	December 23, 2025	N/A		For signature of CCC Resolution
<b>Total Allotted Budget of Procurement Activities</b>									<b>32,432,126.17</b>										

APPROVED:  
  
 LGEN R. L. ROSARIO AFP (RET)  
 Head of the Procuring Entity



25-11-1673	Supply and Delivery of Direct Earth Burial Power Cable	ANS	No	SVP	December 10, 2025	December 14, 2025	N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A	December 22, 2025	N/A	N/A	N/A
25-11-1609	Supply and Delivery of LED Aerodrome Beacon for various airports	ANS	No	SVP	December 10, 2025	December 14, 2025	N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A	December 22, 2025	N/A	N/A	N/A
25-11-1609	Preventive Maintenance Services and Calibration of X-ray Machine	OFSAM	No	SVP	October 07, 2025		N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A	December 22, 2025	N/A	N/A	N/A
25-08-1144	Preventive Maintenance services and Calibration of Computed Radiography system	OFSAM	No	SVP	October 07, 2025		N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A	December 22, 2025	N/A	N/A	N/A
25-10-1511	Supply and Delivery of Surge Protection Devices for the Intercon Main Distribution Frame at Panglao Airport	ANS	No	SVP	December 05, 2025		N/A	December 18, 2025	December 18, 2025	December 22, 2025	N/A	December 22, 2025	N/A	N/A	N/A
25-10-1537	Supply and Delivery of Inspection Drone	ANS	No	SVP	N/A	December 05, 2025	N/A	December 11, 2025	December 18, 2025	December 22, 2025	N/A	December 23, 2025	N/A	N/A	N/A
25-11-1703	Supply and Delivery of various fan belts for ATMC Fan Motors	ANS	No	SVP	N/A	December 14, 2025	N/A	December 18, 2025	December 18, 2025	December 23, 2025	N/A	December 23, 2025	N/A	N/A	N/A
25-11-1632	Supply and Delivery of Antenna Tower, Mast and Pole Parts and Accessories for various ANPs	ANS	No	SVP	December 10, 2025	December 14, 2025	N/A	December 18, 2025	December 18, 2025	December 23, 2025	N/A	December 23, 2025	N/A	N/A	N/A
25-09-1380	Supply and Delivery of Laboratory and Medical Supplies	OFSAM	No	SVP	December 14, 2025	N/A	N/A	December 18, 2025	December 18, 2025	December 23, 2025	N/A	December 23, 2025	N/A	N/A	N/A
25-08-1174	Supply and Delivery of Flight Plan Form Pads for ATS	ATS	No	SVP	N/A	December 09, 2025	N/A	December 15, 2025	December 15, 2025	December 23, 2025	N/A	December 23, 2025	N/A	N/A	N/A

Prepared by:

  
MICHAEL ANGELO M. ALONDRIZ  
CCC Secretariat

Recommended for Approval by:

  
ATTY. MARY ESTER M. MENDOZA  
CC Chairperson