

ONGOING PROCUREMENT ACTIVITIES																								
CAR 2025-02	001	Buildings Airport Development Project Phase V - Provision of AIT Equipment	AVG	NO	PS	Jun-26-2025	Jul-9-2025	Jul-15-2025	Jul-29-2025	Jul-29-2025	Jul-27-2025	Aug-14-2025	Sep-10-2025	Sep-10-2025					GAA	18,817,794.81	N/A	N/A	18,818,855.48	
CAR 2025-02	015	Development of New Airport Site at Inga Airport (SARTRONCART)	ADMS	NO	PS	Jul-19-2025	Jul-30-2025	Aug-5-2025	Aug-19-2025	Aug-19-2025	Aug-28-2025	Sep-23-2025	Nov-4-2025	Dec-29-2025	Dec-26-2025					GAA	218,325,000.00	N/A	N/A	218,325,114.76
																		Total Allotted Budget of Procurement Activities		248,322,784.81				
																		Total Contract Price of Procurement Activities Conducted				22		
																		Total Savings (Total Allotted Budget - Total Contract Price)		18,196,764.57				
Future of Bidding																								
CAR 2025-06	019	Construction of Passenger Terminal Building (Phase 1) at Sibundoy Airport	ADMS	NO	PS	Aug-29-2025	Sep-4-2025	Sep-11-2025	Sep-23-2025	Sep-23-2025									GAA	222,098,941.41	N/A	N/A		
CAR 2025-06	019	Construction of Passenger Terminal Building (Phase 1) at Olaya Airport (Sibundoy)	ADMS	NO	PS	Aug-29-2025	Oct-14-2025	Oct-27-2025	Nov-4-2025	Nov-4-2025									GAA	222,098,941.41	N/A	N/A		

Prepared by:


KEVIN D. ALMERIDO
 OIC, Procurement Division

Recommended for Approval By


ATTY. ROBERTO MARTIN S. BUENAVENTURA
 Chairperson - BAC - Alpha

Approved By:

LT

Sep-18-2025	Sep-19-2025				GAA	16,817,768.81	N/A	N/A	16,817,768.81	N/A	N/A	CDA NSD-EBPL PCL PCE US	Jul-10-2025	Jul-29-2025	Jul-29-2025	Jul-31-2025	Aug-14-2025	For Preparation of Contract	
Dec-28-2025	Dec-29-2025				GAA	229,555,000.00	N/A	N/A	21,200,114.76	N/A	N/A	CDA NSD-EBPL PCL PCE US	Aug-5-2025	Aug-19-2025	Aug-19-2025	Aug-28-2025	Sep-13-2025 Nov-4-2025	For signature of Contract Agreement	
Total Alloted Budget of Procurement Activities						248,322,768.81													
Total Contract Price of Procurement Activities Conducted																			
Total Savings (Total Alloted Budget - Total Contract Price)									18,196,784.57										
					GAA	222,096,967.41	N/A	N/A				CDA NSD-EBPL PCL PCE US	Sep-11-2025	Sep-23-2025	Sep-23-2025			Failure of Bidding	
					GAA	222,096,967.41	N/A	N/A				CDA NSD-EBPL PCL PCE US	Oct-21-2025	Nov-4-2025	Nov-4-2025			Failure of Bidding	

needed for Approval By

[Signature]
ATTY. ROBERTO MARTIN S. BUENAVENTURA
 Chairperson - BAC - Alpha

Approved By:

[Signature]
LTGEN RAULL DEL ROSARIO AFP (RET)
 Head of the Procuring Entity

