

Procurement Monitoring Report as of December 31, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																		
1880-50213000	Resealing of Runway Cracks and Joints for Tuguegarao Airport	Area 2 - Tuguegarao	No	Competitive Bidding	19-03-2025	25-03-2025	02-04-2025	14-04-2025	14-04-2025	14-04-2025	13-05-2025	14-05-2025	06-06-2025	09-06-2025	16-06-2025	04-09-2025	18-11-2025	Government of the Philippines (current year's budget)
1893-50213000	Repair and Expansion of Staff House for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	24-03-2025	N/A	02-04-2025	02-04-2025	02-04-2025	N/A	14-05-2025	09-06-2025	18-06-2025	25-06-2025	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)
3061-10603050	Purchase of Photocopying Machine - Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	14-05-2025	05-06-2025	05-06-2025	05-06-2025	02-07-2025	02-07-2025	Government of the Philippines (current year's budget)
3066-10603050	Purchase of Laptop and Desktop Computers for various offices at Tuguegarao Airport - Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	04-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	14-05-2025	05-06-2025	27-06-2025	27-06-2025	27-07-2025	27-07-2025	Government of the Philippines (current year's budget)
3372-10604010	Provision of 2 elevated guard posts(all weather)for Runways 17 &35	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	03-04-2025	N/A	10-04-2025	10-04-2025	10-04-2025	N/A	14-05-2025	09-06-2025	18-06-2025	25-06-2025	24-08-2025	10-11-2025	Government of the Philippines (current year's budget)
1910-50213000	Preventive Maintenance of Conveyor for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	15-09-2025	N/A	18-09-2025	18-09-2025	18-09-2025	N/A	18-09-2025	08-10-2025	08-10-2025	08-10-2025	02-12-2025	02-12-2025	Government of the Philippines (current year's budget)
1903-50213000	Repair of Land Side Security/Perimeter Fence for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	28-06-2025	N/A	09-07-2025	09-07-2025	09-07-2025	N/A	18-07-2025	28-07-2025	06-08-2025	13-08-2025	11-11-2025	11-11-2025	Government of the Philippines (current year's budget)
1898-50213000	Declogging and Repair of Drainage Canals of Runway and Land Side for Tuguegarao Airport	Area 2 - Tuguegarao	No	Competitive Bidding	19-03-2025	25-03-2025	02-04-2025	14-04-2025	14-04-2025	14-04-2025	13-05-2025	14-05-2025	09-06-2025	18-06-2025	25-06-2025	23-09-2025	23-09-2025	Government of the Philippines (current year's budget)
1902-50213000	Repair and Repainting of Ticketing Booth for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	19-09-2025	N/A	03-10-2025	03-10-2025	03-10-2025	N/A	03-10-2025	16-10-2025	24-10-2025	24-10-2025	13-11-2025	13-11-2025	Government of the Philippines (current year's budget)
1901-50213000	Repair of existing street Lamps Post at Aparri SSR for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	N/A	20-08-2025	03-09-2025	19-09-2025	19-09-2025	29-09-2025	22-11-2025	Government of the Philippines (current year's budget)
1900-50213000	Repainting of Fuel Tank, Exhaust Pipe and Main Gate at Aparri SSR for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	N/A	20-08-2025	03-09-2025	19-09-2025	19-09-2025	03-10-2025	22-11-2025	Government of the Philippines (current year's budget)
1899-50213000	Repair of Security Fence at Aparri RCAG/SSR Facility for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	N/A	20-08-2025	03-09-2025	19-09-2025	19-09-2025	24-10-2025	22-11-2025	Government of the Philippines (current year's budget)
1894-50213000	Repainting of SSR Antenna Pedestal and Repainting the Interior and Exterior of the Facility Building for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	N/A	20-08-2025	03-09-2025	19-09-2025	19-09-2025	24-10-2025	22-11-2025	Government of the Philippines (current year's budget)
1916-50213000	Repair and Maintenance of CSIS Motorcycle for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	19-09-2025	N/A	03-10-2025	03-10-2025	03-10-2025	N/A	03-10-2025	20-10-2025	20-10-2025	28-10-2025	27-11-2025	27-11-2025	Government of the Philippines (current year's budget)

ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
2,304,735.92	2,304,735.92		1,725,401.19	1,725,401.19		KABALIKAT CIVICOM,COA,PICE	02-04-2025	14-04-2025	14-04-2025	14-04-2025	14-04-2025	18-11-2025	Completed.Payment on Process
1,303,835.48	1,303,835.48		1,100,625.60	1,100,625.60			N/A	02-04-2025	02-04-2025	02-04-2025	02-04-2025	29-08-2025	Completed.Paid
89,000.00		89,000.00	68,650.00		68,650.00		N/A	10-04-2025	10-04-2025	10-04-2025	14-04-2025	02-07-2025	Delivered.Paid
540,000.00	540,000.00		531,100.00		531,100.00		N/A	10-04-2025	10-04-2025	10-04-2025	10-04-2025	27-07-2025	Completed.Payment on Process
597,104.61	597,104.61		522,205.64	522,205.64			N/A	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-11-2025	Completed.Paid
176,279.00	176,279.00		175,615.00	175,615.00			N/A	18-09-2025	18-09-2025	18-09-2025	18-09-2025	02-12-2025	Completed.Payment on Process
1,128,181.57	1,128,181.57		890,293.46	890,293.46			N/A	09-07-2025	09-07-2025	09-07-2025	09-07-2025	11-11-2025	Completed.Payment on Process
1,954,843.99	1,954,843.99		1,544,000.00	1,544,000.00		KABALIKAT CIVICOM,COA,PICE	02-04-2025	14-04-2025	14-04-2025	14-04-2025	14-04-2025	23-09-2025	Completed.Payment on Process
149,545.85	149,545.85		130,485.60	130,485.60			N/A	03-10-2025	03-10-2025	03-10-2025	03-10-2025	13-11-2025	Completed.Payment on Process
86,912.00	86,912.00		86,750.00	86,750.00			N/A	18-08-2025	18-08-2025	18-08-2025	20-08-2025	22-11-2025	Completed.Payment on Process
80,858.40	80,858.40		79,096.00	79,096.00			N/A	18-08-2025	18-08-2025	18-08-2025	20-08-2025	22-11-2025	Completed.Payment on Process
72,374.72	72,374.72		72,200.00	72,200.00			N/A	18-08-2025	18-08-2025	18-08-2025	20-08-2025	22-11-2025	Completed.Payment on Process
243,297.60	243,297.60		242,300.00	242,300.00			N/A	18-08-2025	18-08-2025	18-08-2025	20-08-2025	22-11-2025	Completed.Payment on Process
10,000.00	10,000.00		9,900.00	9,900.00			N/A	03-10-2025	03-10-2025	03-10-2025	03-10-2025	27-11-2025	Completed.Payment on Process

3072-10603050	Mobile Garbage Bin - Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	23-05-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	03-09-2025	03-09-2025	03-09-2025	08-10-2025	08-10-2025	Government of the Philippines (current year's budget)
3062-10603050	Split Type Air Condition 2.5-HP - Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	12-09-2025	N/A	17-09-2025	17-09-2025	17-09-2025	N/A	17-09-2025	30-09-2025	30-09-2025	19-10-2025	18-11-2025	18-11-2025	Government of the Philippines (current year's budget)
3074-10603050	Self Contained Breathing Apparatus (SCBA)	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	05-09-2025	N/A	10-09-2025	10-09-2025	10-09-2025	N/A	10-09-2025	02-10-2025	02-10-2025	02-10-2025	16-10-2025	16-10-2025	Government of the Philippines (current year's budget)
1915-50213000	Repair and Maintenance of Service Vehicle for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	05-09-2025	N/A	10-09-2025	10-09-2025	10-09-2025	N/A	10-09-2025	19-09-2025	22-09-2025	22-09-2025	21-12-2025	21-12-2025	Government of the Philippines (current year's budget)
1884-50213000	Repainting of Vehicular Parking Area (VPA) for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	11-07-2025	N/A	16-07-2025	16-07-2025	16-07-2025	N/A	16-07-2025	28-07-2025	07-08-2025	10-08-2025	25-08-2025	07-10-2025	Government of the Philippines (current year's budget)
1883-50213000	Repair of Runway, Taxiways and apron resealing for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	11-07-2025	N/A	16-07-2025	16-07-2025	16-07-2025	N/A	16-07-2025	28-07-2025	07-08-2025	10-08-2025	09-09-2025	07-10-2025	Government of the Philippines (current year's budget)
3366-10604010	Provision of Posts and Signages - Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	09-07-2025	N/A	16-07-2025	16-07-2025	16-07-2025	N/A	16-07-2025	28-07-2025	07-08-2025	10-08-2025	09-09-2025	03-11-2025	Government of the Philippines (current year's budget)
1908-50213000	Repair and Maintenance of ALL Airconditioning Units for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	15-07-2025	N/A	18-07-2025	18-07-2025	18-07-2025	N/A	18-07-2025	22-07-2025	22-07-2025	22-07-2025	21-08-2025	21-08-2025	Government of the Philippines (current year's budget)
3060-10603050	Purchase and installation of ACU 3HP & 4HP inverter Cabinet type and ACU 2HP inverter wall mounted split type at Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	12-09-2025	N/A	17-09-2025	17-09-2025	17-09-2025	N/A	17-09-2025	25-09-2025	25-09-2025	25-09-2025	25-09-2025	24-11-2025	Government of the Philippines (current year's budget)
1911-50213000	Preventive Maintenance of Conveyor for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	15-09-2025	N/A	18-09-2025	18-09-2025	18-09-2025	N/A	18-09-2025	08-10-2025	08-10-2025	08-10-2025	03-12-2025	23-12-2025	Government of the Philippines (current year's budget)
3064-10603050	Supply & Delivery of Contingency Equipment (ATMC out)Basco FSS - Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	23-05-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	04-07-2025	23-07-2025	23-07-2025	11-08-2025	11-08-2025	Government of the Philippines (current year's budget)
3063-10603050	Supply & Delivery of IT Equipment for CADAS - Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	23-05-2025	N/A	10-06-2025	10-06-2025	10-06-2025	N/A	10-06-2025	04-07-2025	23-07-2025	23-07-2025	13-08-2025	13-08-2025	Government of the Philippines (current year's budget)
3065-10603050	Desktop Computer set,for CSIS,ANS,Finance,ARFF,ATS - Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	05-09-2025	N/A	10-09-2025	10-09-2025	10-09-2025	N/A	10-09-2025	19-09-2025	22-09-2025	22-09-2025	05-11-2025	05-11-2025	Government of the Philippines (current year's budget)
3376-10604010	Installation of Perimeter Fence Lighting - Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	N/A	20-08-2025	02-09-2025	19-09-2025	19-09-2025	15-12-2025	20-11-2025	Government of the Philippines (current year's budget)
3375-10604010	Provision of VCHS Security Fence - Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	N/A	20-08-2025	02-09-2025	19-09-2025	19-09-2025	18-12-2025	18-12-2025	Government of the Philippines (current year's budget)
1889-50213000	Vegetation Control for Bagabag Airport	Area 2- Bagabag	No	NP-53.9 - Small Value Procurement	N/A	19-09-2025	N/A	03-10-2025	03-10-2025	03-10-2025	N/A	03-10-2025	27-10-2025	27-10-2025	27-10-2025	07-11-2025	17-11-2025	Government of the Philippines (current year's budget)

413,400.00		413,400.00	269,970.00		269,970.00		N/A	10-06-2025	10-06-2025	10-06-2025	10-06-2025	08-10-2025	Completed.Payment on Process
62,900.00		62,900.00	58,194.00		58,194.00		N/A	17-09-2025	17-09-2025	17-09-2025	17-09-2025	18-11-2025	Completed.Payment on Process
330,000.00		330,000.00	288,600.00		288,600.00		N/A	10-09-2025	10-09-2025	10-09-2025	10-09-2025	16-10-2025	Completed.Payment on Process
203,694.00	203,694.00		201,520.00	201,520.00			N/A	10-09-2025	10-09-2025	10-09-2025	10-09-2025	21-12-2025	Completed.Payment on Process
100,112.11	100,112.11		96,345.00	96,345.00			N/A	16-07-2025	16-07-2025	16-07-2025	16-07-2025	07-10-2025	Completed.Payment on Process
629,044.36	629,044.36		579,530	579,530			N/A	16-07-2025	16-07-2025	16-07-2025	16-07-2025	07-10-2025	Completed.Payment on Process
274,541.14	274,541.14		257,340.00	257,340.00			N/A	16-07-2025	16-07-2025	16-07-2025	16-07-2025	03-11-2025	Completed.Payment on Process
114,200.00	114,200.00		95,550.00	95,550.00			N/A	18-07-2025	18-07-2025	18-07-2025	18-07-2025	21-08-2025	Completed.Payment on Process
530,672.00		530,672.00	503,985.00		503,985.00		N/A	17-09-2025	17-09-2025	17-09-2025	17-09-2025	24-11-2025	Completed.Payment on Process
176,279.00	176,279.00		175,615.00	175,615.00			N/A	18-09-2025	18-09-2025	18-09-2025	18-09-2025	02-12-2025	Completed.Payment on Process
279,536.75		279,536.75	257,400.00		257,400.00		N/A	10-06-2025	10-06-2025	10-06-2025	10-06-2025	11-08-2025	Completed.Payment on Process
89,560.00		89,560.00	87,600.00		87,600.00		N/A	10-06-2025	10-06-2025	10-06-2025	10-06-2025	13-08-2025	Completed.Payment on Process
180,000.00		180,000.00	179,700.00		179,700.00		N/A	10-09-2025	10-09-2025	10-09-2025	10-09-2025	05-11-2025	Completed.Payment on Process
848,502.37	848,502.37		838,167.50	838,167.50			N/A	18-08-2025	18-08-2025	18-08-2025	20-08-2025	15-12-2025	Completed.Payment on Process
120,983.18	120,983.18		110,681.00	110,681.00			N/A	18-08-2025	18-08-2025	18-08-2025	20-08-2025	18-12-2025	Completed.Payment on Process
243,600.00	243,600		241,680.00	241,680.00			N/A	03-10-2025	03-10-2025	03-10-2025	03-10-2025	17-11-2025	Completed.Paid

1891-50213000	Vegetation Control for Palanan Airport	Area 2-Palanan	No	NP-53.9 - Small Value Procurement	N/A	27-09-2025	N/A	03-10-2025	03-10-2025	03-10-2025	03-10-2025	N/A	03-10-2025	25-10-2025	25-10-2025	30-11-2025	08-12-2025	Government of the Philippines (current year's budget)
1888-50213000	Repair/repainting of Runway Markers/Markings for Ibayat Airport	Area 2-Ibayat	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	N/A	20-08-2025	02-09-2025	19-09-2025	19-09-2025	15-12-2025	15-12-2025	Government of the Philippines (current year's budget)
	Removal of Rubber Deposits and Friction Testing	Area 2 - Tuguegarao	No	Competitive Bidding	29-09-2025	01-10-2025	09-10-2025	21-10-2025	21-10-2025	21-10-2025	24-10-2025	27-10-2025	17-11-2025	20-11-2025	25-11-2025	23-12-2025		Government of the Philippines (current year's budget)

Total Allotted Budget of Procurement Activities

Total Contract Price of Procurement Activities Conducted

Total Savings (Total Allotted Budget - Total Contract Price)

ONGOING PROCUREMENT ACTIVITIES																	
1904-50213000	Repair of Air Side Security/Perimeter Fence for Tuguegarao Airport	Area 2 - Tuguegarao	No	Competitive Bidding	02-07-2025	16-07-2025	23-07-2025	04-08-2025	04-08-2025	04-08-2025	08-08-2025	11-08-2025	20-08-2025	25-08-2025	25-08-2025		Government of the Philippines (current year's budget)
1879-50213000	Repair and Repainting of Runway Markings and Markers for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	19-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	22-12-2025	22-12-2025				Government of the Philippines (current year's budget)
1878-50213000	Vegetation Control for Tuguegarao Airport for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	27-09-2025	N/A	03-10-2025	03-10-2025	03-10-2025	N/A	03-10-2025	27-10-2025	27-10-2025	27-10-2025		Government of the Philippines (current year's budget)
1912-50213000	Repair and Maintenance of Tractor Mower for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	05-09-2025	N/A	10-09-2025	10-09-2025	10-09-2025	N/A	10-09-2025	22-09-2025	22-09-2025	22-09-2025		Government of the Philippines (current year's budget)
1909-50213000	Repair and Maintenance of all IT Equipment for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	17-12-2025	17-12-2025	17-12-2025	N/A	17-12-2025	23-12-2025				Government of the Philippines (current year's budget)
1907-50213000	Repair and Maintenance of ALL Airconditioning Units for Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	19-11-2025	19-11-2025	19-11-2025	N/A	24-11-2025	12-12-2025	12-12-2025	12-12-2025		Government of the Philippines (current year's budget)
3070-10603050	Articulating Boom Lift (Electric&Bi-energy) Max Working hgt. 20-30m - Tuguegarao Airport	Area 2 - Tuguegarao	No	Competitive Bidding	20-05-2025	27-11-2025	05-12-2025	17-12-2025	17-12-2025	17-12-2025							Government of the Philippines (current year's budget)
3068-10603050	500KVA 3Phase 220 Volt Back Up DEGS - Tuguegarao Airport with housing	Area 2 - Tuguegarao	No	Competitive Bidding													Government of the Philippines (current year's budget)
3069-10603050	10 KVA UPS with battery tester - Tuguegarao Airport	Area 2 - Tuguegarao	No	Competitive Bidding	29-10-2025	10-12-2025	17-12-2025										Government of the Philippines (current year's budget)
3071-10603050	Peak Power Meter - Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	19-09-2025	N/A	03-10-2025	03-10-2025	03-10-2025	N/A	03-10-2025	17-10-2025	27-10-2025	27-10-2025		Government of the Philippines (current year's budget)
3378-10604010	Construction of Covered Pathwalk at Tuguegarao Airport - Phase 2	Area 2 - Tuguegarao	No	Competitive Bidding	29-09-2025	01-10-2025	09-10-2025	21-10-2025	21-10-2025	21-10-2025	20-11-2025	24-11-2025	28-11-2025	03-12-2025	03-12-2025		Government of the Philippines (current year's budget)
3373-10604010	Provision of Concrete Guard House @ Gate Entrance - Tuguegarao Airport	Area 2 - Tuguegarao	No	NP-53.9 - Small Value Procurement	N/A	19-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	22-12-2025	22-12-2025				Government of the Philippines (current year's budget)
1882-50213000	Repair/Repainting of Runway, Taxiways, Ramp Markings and Markers for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	05-09-2025	N/A	10-09-2025	10-09-2025	09-12-2025	11-09-2025	12-09-2025	13-11-2025	13-11-2025	13-11-2025		Government of the Philippines (current year's budget)
1895-50213000	Repair & Maintenance of Airport Structures for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	13-12-2025											Government of the Philippines (current year's budget)
1881-50213000	Vegetation Control for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	19-09-2025	N/A	26-09-2025	26-09-2025	26-09-2025	01-10-2025	03-10-2025	27-10-2025	27-10-2025	27-10-2025		Government of the Philippines (current year's budget)
1913-50213000	Repair and Maintenance of Tractor Mower for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	05-09-2025	N/A	10-09-2025	10-09-2025	10-09-2025	N/A	10-09-2025	19-09-2025	19-09-2025	30-09-2025		Government of the Philippines (current year's budget)
1914-50213000	Repair and Maintenance of Generator Set at Control Tower and DVOR/DME for Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	26-12-2025	26-12-2025	26-12-2025	N/A	26-12-2025	26-12-2025				Government of the Philippines (current year's budget)

3,938,269.07	3,938,269.07		3,348,745.86	3,348,745.86		KABALIKAT CIVICOM,COA,PICE	23-07-2025	04-08-2025	04-08-2025	04-08-2025	04-08-2025		Ongoing Implementation
919,410.96	919,410.96		696,450.00	696,450.00			N/A	22-12-2025	22-12-2025	22-12-2025	22-12-2025		For Contract and NTP-carry over 2026
648,000.00	648,000.00		647,760.00	647,760.00			N/A	03-10-2025	03-10-2025	03-10-2025	03-10-2025		Ongoing Implementation
501,320.00	501,320.00		501,320.00	501,320.00			N/A	10-09-2025	10-09-2025	10-09-2025	10-09-2025		Ongoing Implementation
154,490.00	154,490.00		115,118.00	115,118.00			N/A	17-12-2025	17-12-2025	17-12-2025	17-12-2025		For Contract and NTP-carry over 2026
141,400.00	141,400.00		95,250.00	95,250.00			N/A	19-11-2025	19-11-2025	19-11-2025	19-11-2025		Ongoing Implementation
9,900,000.00		9,900,000.00				KABALIKAT CIVICOM,COA,PCCI	05-12-2025	17-12-2025	17-12-2025	17-12-2025	17-12-2025		FAILURE OF BIDDING.
9,999,841.58													Procurement not push through due to lack of technical specifications (electrical) from the end-user
1,100,000.00		1,100,000.00											BAC declared cancellation of bidding due to insufficiency of time for procurement process
283,000.00		283,000.00	232,759.26		232,759.26		N/A	03-10-2025	03-10-2025	03-10-2025	03-10-2025		for delivery
1,500,000.00	1,500,000.00					KABALIKAT CIVICOM,COA,PICE	09-10-2025	21-10-2025	21-10-2025	21-10-2025	21-10-2025		Ongoing Implementation
448,485.02	448,485.02		399,037.30	399,037.30			N/A	22-12-2025	22-12-2025	22-12-2025	22-12-2025		For Contract and NTP-carry over 2026
1,239,207.62	1,239,207.62		977,233	977,233			N/A	10-09-2025	10-09-2025	10-09-2025	09-12-2025		Ongoing Implementation
670,721.34	670,721.34		0										FAILURE OF BIDDING.
541,420.00	541,420.00		541,000.00	541,000.00			N/A	26-09-2025	26-09-2025	26-09-2025	26-09-2025		Ongoing Implementation
179,400.00	179,400.00		177,655.00	177,655.00			N/A	10-09-2025	10-09-2025	10-09-2025	10-09-2025		Ongoing Implementation
151,321.97	151,321.97		145,900.00	145,900.00			N/A	26-12-2025	26-12-2025	26-12-2025	26-12-2025		For Contract and NTP-carry over 2026

3067-10603050	Installation of Elevator at Control Tower at Cauayan Airport (USD 28,000.00@60.00) plus other fees	Area 2-Cauayan	No	Competitive Bidding	29-09-2025	01-10-2025	17-10-2025	29-10-2025	29-10-2025	29-10-2025	15-11-2025	19-11-2025	26-11-2025	05-12-2025	13-12-2025			Government of the Philippines (current year's budget)
3073-10603050	Provision of Airport Service Vehicle (Tricycle)	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement														Government of the Philippines (current year's budget)
3367-10604010	Construction of 3 unit Guard Post - Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement	N/A	19-12-2025	N/A	26-12-2025	26-12-2025	26-12-2025	N/A	26-12-2025	26-12-2025					Government of the Philippines (current year's budget)
3377-10604010	Provision of Water System with Water Hydrant - Cauayan Airport	Area 2-Cauayan	No	NP-53.9 - Small Value Procurement														Government of the Philippines (current year's budget)
1892-50213000	Repair/Repainting of Runway and Apron Markings and Markers for Palanan Airport	Area 2-Palanan	No	NP-53.9 - Small Value Procurement	N/A	19-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	22-12-2025	22-12-2025					Government of the Philippines (current year's budget)
1890-50213000	Repair/Repainting of Runway Markings and Markers for Bagabag Airport	Area 2- Bagabag	No	NP-53.9 - Small Value Procurement	N/A	09-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	22-12-2025	22-12-2025					Government of the Philippines (current year's budget)
1897-50213000	Repair and Maintenance of Facilities and Structures for Bagabag Airport	Area 2- Bagabag	No	NP-53.9 - Small Value Procurement	N/A	09-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	22-12-2025	22-12-2025					Government of the Philippines (current year's budget)
3374-10604010	Provision of Three (3) Unit Guard Posts - Bagabag Airport	Area 2- Bagabag	No	NP-53.9 - Small Value Procurement	N/A	09-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	22-12-2025	22-12-2025					Government of the Philippines (current year's budget)
1906-50213000	Repair of Perimeter Fence for Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	20-08-2025	20-08-2025	02-09-2025	19-09-2025	19-09-2025			Government of the Philippines (current year's budget)
1905-50213000	Repair of Security Fence & Gates for Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	11-08-2025	N/A	18-08-2025	18-08-2025	20-08-2025	20-08-2025	20-08-2025	02-09-2025	19-09-2025	19-09-2025			Government of the Philippines (current year's budget)
1886-50213000	Repair Repainting of Basco Admin Building (FSS ANNEX) and Other Facilities	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	12-11-2025	12-11-2025	12-11-2025	N/A	24-11-2025	03-12-2025	03-12-2025	10-12-2025			Government of the Philippines (current year's budget)
1896-50213000	Repair & Repainting of new FSS for Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	20-12-2025	N/A	23-12-2025	23-12-2025	23-12-2025	N/A	23-12-2025	23-12-2025					Government of the Philippines (current year's budget)
1885-50213000	Vegetation Control for Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	29-10-2025	N/A	17-12-2025	17-12-2025	17-12-2025	N/A	17-12-2025						Government of the Philippines (current year's budget)
3370-10604010	Construction of Drainage Canal - Basco Airport	Area 2-Basco	No	Competitive Bidding	29-09-2025	10-12-2025	N/A	22-12-2025	22-12-2025	22-12-2025	N/A	22-12-2025	23-12-2025					Government of the Philippines (current year's budget)
3369-10604010	Construction of 1 Unit Windcone Assembly (Runway 18) - Basco Airport	Area 2-Basco	No	NP-53.9 - Small Value Procurement	N/A	20-12-2025	N/A	23-12-2025	23-12-2025	23-12-2025	N/A	23-12-2025	23-12-2025					Government of the Philippines (current year's budget)
1887-50213000	Vegetation Control for Itbayat Airport	Area 2-Itbayat	No	NP-53.9 - Small Value Procurement	N/A	29-10-2025	N/A	17-12-2025	17-12-2025	17-12-2025	N/A	17-12-2025	23-12-2025					Government of the Philippines (current year's budget)
3368-10604010	Construction of 1 Unit Windcone Assembly (Runway 18) - Itbayat Airport	Area 2-Itbayat	No	NP-53.9 - Small Value Procurement	N/A	20-12-2025	N/A	23-12-2025	23-12-2025	23-12-2025	N/A	23-12-2025						Government of the Philippines (current year's budget)
	Emergency Water Connection	Area 2-Itbayat	No	NP-53.9 - Small Value Procurement	N/A	19-09-2025	N/A	03-10-2025	03-10-2025	03-10-2025	N/A	03-10-2025	04-11-2025	06-11-2025	18-11-2025			Government of the Philippines (current year's budget)